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Preface

This document is a formal contract deliverable with an approval code 1. It requires Government
review and approval prior to acceptance and use. This document is under ECS contractor
configuration control. Once this document is approved, Contractor approved changes are handled
in accordance with Class I and Class II change control requirements described in the EOS
Configuration Management Plan, and changes to this document shall be made by document
change notice (DCN) or by complete revision.

Any questions should be addressed to:

Data Management Office

The ECS Project Office

Raytheon Systems Company
1616 McCormick Drive

Upper Marlboro, MD 20774-5301
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Abstract

The Release 6A ECS System Acceptance Test Plan (ATP) describes the approach that the
System Verification and Acceptance Testing (SVAT) Organization takes to verify applicable
ECS Release 6A Acceptance Criteria. The Release 6A ECS System Acceptance Test Plan
contains the overall acceptance test plan, processes, test cases and schedules that will be used to
verify Release 6A functionality. The ATP specifies the method used to accomplish the
Acceptance Testing of Release 6A. It defines the plan that will be used to formally verify that
Release 6A meets the specified operational, functional, and interface requirements.

Keywords: AM-1, Landsat 7, scenario, sequence, test case, acceptance, management, plan,
verification, Release 6A, ATP, AT, SVAT.
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1. Introduction

1.1 Identification

This Acceptance Test Plan (ATP), Contract Data Requirement List (CDRL) item 069, whose
requirements are specified in Data Item Description (DID) 409/VE], is a required deliverable
under the Earth Observing System Data and Information System (EOSDIS) Core System (ECS)
Contract NAS5-60000. The Release 6A ECS Science Acceptance Test Plan describes the
approach System Verification and Acceptance Testing (SVAT) will take to verify applicable 6A
Acceptance Criteria. The Release 6A ECS System Acceptance Test Plan contains the overall
acceptance test plan, processes, test cases and schedules used to verify Release 6A.

1.2 Scope

The Release 6A system provides additional capabilities above those provided in the Release 5B
system. New major capabilities provided by Release 6A are delineated in paragraph 3.1.2. In
addition to the new capabilities introduced in Release 6A, the system will include modifications
to address certain NCRs that have been written during prior releases against the ECS system.

1.3 Purpose

The purpose of this Release 6A ECS System Acceptance Test Plan is to provide an overview of
the overall acceptance test philosophy, process and schedule used to formally verify that the
ECS Release 6A satisfies all criteria based on requirements as delineated in the 6A Science
System Release Plan for the ECS Project, 334-CD-600-002.

1.4 Status and Schedule

The submittal of DID 409/VE1 meets the milestone specified in the Contract Data Requirements
List (CDRL) for ECS Overall System Acceptance Test Plan of NASA contract NAS5-60000.
The submittal schedule is in accordance with the 6A Science System Release Plan, and the
Master Program Schedule, as shown in Appendix B, the Primavera Schedule Listing.

1.5 Organization

The Release 6A ECS System Acceptance Test Plan is organized in five sections and two
appendices. Sections 1-5 address the approach the SVAT takes to test the Release 6A ECS
system. These sections apply to testing at all locations and include the following detail:

* Section 1. Introduction -- Provides information regarding the identification, scope,
purpose, status and schedule, and organization of this document.

* Section 2. Related Documentation -- Provides a listing of parent documents, applicable
documents, and documents which are used as source information.
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Section 3. Acceptance Test Overview -- Describes Release 6A capabilities and provides
an overview of the acceptance tests.

Section 4. Test Tools -- Describes the test tools used by SVAT to conduct ECS Release
6A System Acceptance Tests.

Section 5. Test Preparation and Coordination -- Discusses the process by which formal
acceptance testing is managed and executed.

Appendix A; Acceptance Test Summaries — Provides a mapping of the Release 6A Test
Cases to their associated Acceptance Criteria.

Appendix B; Primavera Schedule Listing — Provides a print out of the Release 6A
Acceptance Test schedule current at the date of print of this document.
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2. Related Documentation

2.1 Parent Documents

The parent documents are the documents from which the scope and content of this document are
derived.

334-CD-600 6A Science System Release Plan for the ECS Project

194-401-VE1 Verification Plan for the ECS Project, Find

420-05-03 Earth Observing System (EOS) Performance Assurance Requirements
for EOSDIS Core System (ECS)

423-41-01 Goddard Space Flight Center, EOSDIS Core System (ECS) Statement
of Work

423-41-02 Goddard Space Flight Center, Functiona and Performance

Requirements Specification for the Earth Observing System Data and
Information System (EOSDIS) Core System (ECS)

423-41-03 Goddard Space Flight Center, EOSDIS Core System Contract Data
Requirements Document
2.2 Applicable Documents

The following documents are referenced within this Test Procedures document, or are directly
applicable, or contain policies or other directive matters that are binding upon the content of this
document.

313-CD-610 Release 6A ECS Interna Interface Control Document for the ECS
Project, Draft

607-CD-001 Maintenance and Operations Position Description for the ECS Project

211-TP-005 Transition Plan 4PX to 4PY, 4PY to 5A, and 5A to 5B for the ECS
Project

http://ecsv.gsfc.nasa.gov/ecsv_v2/rports/db_tickets/index.cqi 5B and 6A Tickets

http://ecsv.gsfc.nasa.gov/ecsv.index.hyml ECS Verification Database (VDB 1)

http://ecsv.gsfc.nasa.gov/ecsv_v2/index.html ECS Verification Database (VDB 2)

http://dmserver.gsfc.nasa.gov/relb_it/6a.html Release 6A Acceptance Test Procedures

http://dmserver.gsfc.nasa.gov/ecstest/ ECS Test Data Home Page

CM-1-016-1 " Software Development Using ClearCase" ECS Work Instruction
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SD-1-030
TT-1-001

TT-1-001-2
TT-1-001-3
TT-1-003-1
505-41-11

505-41-12

505-41-13

505-41-18

505-41-19

505-41-21

505-41-22

505-41-30

505-41-31

505-41-32

505-41-33

“Software Turnover Process’ ECS Project Instruction

“Test Preparation, Execution, and Documentation” ECS Project
Instruction

“Test Execution Activities’ ECS Work Instruction
“CriteriaVerification and Test Status Log” ECS Work Instruction
“Test Folders’ ECS Work Instruction

Goddard Space Flight Center, Interface Requirements Document
Between Earth Observing System Data and Information System
(EOSDIS) and Version 0 System

Goddard Space Hight Center, Interface Requirements Document
Between EOSDI S Core System (ECS) and Science Computing Facilities

Goddard Space Hight Center, Interface Requirements Document
Between the Earth Observing System Data and Information System
(EOSDIS) and the Landsat 7 System

Goddard Space Flight Center, Interface Requirements Document
Between Earth Observing System Data and Information System
(EOSDIS) and MITI ASTER GDS Project

Goddard Space Hight Center, Interface Requirements Document
Between the EOSDI S Core System (ECS) and the National Oceanic and
Atmospheric Administration (NOAA) Affiliated Data Center (ADC)

Goddard Space Hight Center, Interface Requirements Document
Between EOSDIS Core System (ECS) and NASA Ingtitutional Support
Systems (NISS)

Goddard Space Flight Center, Interface Requirements Document
Between the EOSDI'S Core System (ECS) and the Stratospheric Aerosol
and Gas Experiment (SAGE 111)

Goddard Space Flight Center, Interface Control Document Between the
EOSDIS Core System (ECS) and the VO System for Interoperability

Goddard Space Flight Center, Interface Control Document Between the
EOSDIS Core System (ECS) and NS

Goddard Space Flight Center, Interface Control Document Between
Earth Observing System Data and Information System, and the Landsat
7 System

Goddard Space Flight Center, Interface Control Document Between the
EOSDIS Core System (ECS) and Science Computing Facilities (SCF)
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505-41-34

505-41-36

505-41-39

505-41-40

505-41-47

510-1CD-EDOS/EGS

552-FDD-96/010ROUDO

560-EDOS-0211.0001

DAOIRD/ICD
DID515
DID516
DID518

Externa Interface Control Document Between EOSDIS Core System
(ECS) and ASTER Ground Data System

Goddard Space Flight Center, Interface Control Document Between the
EOSDIS Core System (ECYS) and the National Oceanic and Atmospheric
Administration (NOAA) ADC for the ECS Project

Goddard Space Flight Center, Interface Control Document Between the
EOSDIS Core System (ECS) and the Langley Research Center (LaRC)
Distributed Active Archive Center (DAAC) for the ECS Project

Goddard Space Flight Center, Interface Control Document Between the
EOSDIS Core System (ECS) the Goddard Space Flight Center (GSFC)
Didtributed Active Archive Center (DAAC) for the ECS Project

Goddard Space Flight Center, Interface Control Document Between the
EOSDIS Core System (ECS) and the Stratospheric Aerosol and Gas
Experiment (SAGE 111) Mission Operations Center (MOC)

Earth Observing System (EOS) Daa and Operations System (EDOS)
Interface Control Document Between the Earth Observing System
(EOS) Data and Operations System (EDOS) and the EOS Ground
System (EGS) Elements

Goddard Space Flight Center, Earth Observing System (EOS AM-1
Fight Dynamics Division (FDD)/EOSDIS Core System (ECS) Interface
Control Document

Goddard Space Flight Center, EDOS Interface Requirements Document
(IRD) Between the Earth Observing System (EOS) Data and Operations
System (EDOS), and the EOS Ground System (EGS) Elements

(thd)

Availability Models Predictions
Reliability Predictions
Maintainability Predictions

2.3 Information Documents

The following documents, although not referenced herein and/or not directly applicable, amplify
or clarify the information presented in this document, but are not binding on the content of this
ECS System Acceptance Test Plan document.

420-TP-019

The Transition Approach to the ECS Drop 5A System, Technical
Paper
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3. Acceptance Test Overview

3.1 Acceptance Test Overview

3.1.1 System Verification Approach

To verify that the ECS system satisfactorily supports the functions specified by the 6A Level 3
and Level 4 requirements, ECS has incorporated a verification database schema to capture related
requirement sets in “Tickets” similar to those generated in Release 5A and 5B. A ‘Ticket’
represents each set of Level 3’s, Level 4’s, and IRDs that comprise the release capability features
for that set of requirements. The ECS Architect Office generates verification acceptance criteria
related to the requirements and incorporates them in each Ticket. The test organization identifies
Test Cases to verify these acceptance criteria, which in turn, are linked in the Verification
Database (VDB). The test verification database schema is depicted in Figure 3.1.1.

The Test Team works with the Development Organization during Development integration
period to become familiar with each subsystem and informally witness and assist the integration
tests as they are developed and performed. These integration tests have become a vital input and
building block for the Test Team in generating their acceptance tests. Once defined, the
acceptance test cases are scheduled in Primavera. The Test Procedures are then developed by the
Test Team. Following an iteration of reviews by the AO and ESDIS with updates by the Test
Team, the procedures are approved by ESDIS and posted on the WEB. Acceptance tests are dry
run and then formally executed in the Verification and Acceptance Test Center (VATC) or
applicable DAAC:s if necessary. The test results are reported in the VDB, presented at the CSR,
and recorded in the Acceptance Test Report (DID 412).
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5B System Verification Approach
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Figure 3.1-1. 5B System Verification Database Schema
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3.1.2 Release Capability Priorities

Release 6A is being developed based on a set of Release Capabilities (RC’s). These RC’s are
defined in support of operational readiness for new missions and enhancement of existing
capabilities in use by operations. The following provide RC’s and their summary description for
6A:

1. Reprocessing. Release 6A will support the regeneration of products that were previously
produced and archived. The upgraded products will be archived in addition to the versions
that were previously archived. The reprocessing load for 6A will be one times that of
standard production.

2. System Throughput. Changes will be made in Release 6A to support the increasing
requirements of Terra instruments and the new requirements for Aqua instruments with
regard to ingest, production, storage, and distribution.

3. Additional Media Types. Support for writing files to CD-ROMs and DLT tape drives for
distribution will be added for Release 6A.

4. Compression for Distribution. Two types of compression, Unix and Gzip, will be
supported for the distribution of data.

5. V0 Gateway Enhancements. ECS will provide access to collections that are not considered
to be science data collections. These requests would come through the VO Gateway from the
V0 Web Gateway. This includes the capability to limit the number of attributes and their
values associated with granules that are sent from the VO to ECS Gateway back to the VO
Web Client as part of an INVENTORY RESULT message.

6. FTP Pull Subscriptions. Release 6A will support subscription acquires via FTP pull.

7. Machine-to-Machine Gateway. ECS will provide a SIPS/ECS gateway. The gateway will
accept data orders from a SIPS via TCP/IP sockets in ASCII, specifying the data type, spatial
and/or temporal qualification, and other qualifications. The gateway will submit the
corresponding search request into ECS, and order the resulting granules for ftp-push or media
from ECS.

8. Granule Deletion. Release 6A will provide a mechanism for operators to delete data
products.

9. EDOS Backup. Distribution requests on D3 tape will be supported in order to provide
replacement data to EDOS for backup and ECS will be able to request data from EDOS and
ingest replacement data.

10. Multi-Host Scheduling. Archive and distribution request management will be upgraded.
Enhancements include: the ability to manage the same device types across multiple
distribution servers; the ability to utilize multiple devices concurrently in the fulfillment of a
distribution request; and additional support for fault recovery and request failover.
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12.

13.

. Archive Improvements. ECS will make changes to improve the operation of the archive.
Raw data about data access and staging activity will be provided to allow the system to be
tuned for more optimum loading. Logical Archive ID functionality will be upgraded so that
the Science Data Server will not have to know which Archive Server stores each type of
granule. This will allow for complete separation of location references stored by the Science
Data Server from the physical location of the file on tape. It will also allow data from a single
version of a collection to be allocated across instances of the archive for load balancing. To
improve scalability, Storage Management Servers will be changed to use native operating
system threads instead of DCE threads. In addition, these servers will be upgraded to
support parallel AMASS file inserts and retrieves.

Tape Ingest of IGS Browse/Metadata. Release 6A will add the capability to ingest IGS
Format 0 (combined F1/F2) metadata and browse data from 8mm tape.

Ingest of 6A Data Types. Release 6A will provide the capability to ingest Landsat 7
engineering data from the L7 MOC using the polling without PDR ingest protocol. User
access to this data will be supported. The SIPS interface will be used to ingest GLAS and
EMOS Historical Data files.

14. EDC Processing of DPR Attached to a DAR. In 6A, ECS will provide the additional

capability for a user to specify a data processing request (DPR) associated with the submittal
of an ASTER Data Acquisition Request (DAR). When the Level 1B product requested by
the DAR is ingested, the associated DPR will automatically be submitted for processing at
the EDC DAAC. Attached DPRs are only supported for ECS generated products.

The missions supported by Release 6A are shown in Table 3.1-1. Additionally, the new interfaces

Su

pported by Release 6A are provided in Table 3.1-2

Table 3.1-1. Releases 6A Launch Highlights

Satellite Launch | SSI&T Operations 6A Performance Capabilities
Date Version
Landsat-7 | 15-Apr-99 N/A 4 or later Full Ingest & Archive
Terra 23-Nov-99 | 4 or 4 or later Processing (1X), Reprocessing]
later (1X)
Meteor/SAGE TBD SIPS I/F 4 or later Full Ingest & Archive for
11l Testing Processing and Reprocessing
FOO/ACRIM TBD SIPS I/F 5A or later Full Ingest & Archive for
Testing Processing and Reprocessing
Aqua 31-Dec-00 5B 6A Processing (1X for Level 1 and
.5x for higher level)
ICESat GLAS| 30-Jul-01 | SIPS I/F 6A Ingest and archive for 1X
Testing_g processing
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Table 3.1-2. New Interfaces Supported by Release 6A

Interface Data Flow Documentation Satellite

ECS-IGS Tape Ingest of IGS Update, ECS Landsat 7
Browse/Metadata

ECS-Landsat 7 Landsat 7 Engineering Completed Landsat 7

MOC Data

ECS-SIPS Machine | Archived Data for SIPS ICD, Vol. 0, N/A

to Machine Reprocessing Update, ECS

ECS-ICESAT ICESAT LO & Higher- | New SIPS ICD, ESDIS | ICESAT
Level GLAS

ECS-VO0 Search & Order ECS-VO0 ICD, Update, | N/A
messages, non- ECS
science data

ECS-EDOS D3 tape backup ECS-EDOS ICD, N/A

Update, ESDIS

3.2 Release 6A Requirements

Release 6A has been structured as an upgrade to Release 5B. The Release 6A system provides
additional capabilities above those provided in the Release 5B system. These additional
capabilities are linked to criteria for Release 6A (as currently planned) and identified in
Appendix A. In addition to the new criteria to be verified in Release 6A, the system will have to
be tested to verify modifications that addressed certain NCRs that have been written against the
ECS system. Future NCR fixes for Release 6A will be identified based upon NCR priority and
severity.

3.3 Release 6A Acceptance Test Approach

The objective of the ECS formal testing activity is to verify that the 6A software release is
compliant with the established Acceptance Criteria delineated in the Release 6A Requirements
Acceptance Tickets (“Tickets™).

Systems Engineering (SE) produces the Tickets based on a traceability of the IRDs to Level 3
Requirements, and Level 3 Requirements to Level 4 requirements that will ultimately be baselined
in the VDB. SE generates Acceptance Criteria for each Ticket that, in accordance with ESDIS
approval, are formulated to verify the requirements associated with that Ticket. The Test
Organization is responsible for delineating the test cases that will be generated to test the
Acceptance Criteria.

The testing process consists of procedure development, review, updates, ESDIS approval, dry
run and formal test. As the Development organization moves into the integration phase of its
activities, it begins execution of the integration procedures. By working with Development’s
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integration team, the Test Team uses this information to finalize the list of acceptance test cases,
and begin formal development of actual acceptance test procedures.

The hardware and software environment is analyzed to determine the expected fiddlity of VATC
testing and identify any test that, due to the DAAC-specific nature of the acceptance criteria, needs
to be executed in one or more DAAC environments. The Test Team uses this anaysis, the
Acceptance Criteriain the Tickets, and the preliminary test procedure list to delineate the final list of
tests to be performed.

By observation and support to Development’s integration team effort, the Test Team refines
each test procedure by first developing a high level flow of test actions, followed by a functional
description of test actions and then by the detailed test actions. The Test Team determines test
dependencies and interactions, and sequences. As each test procedure is generated, it is posted to
the web, and is the object of an internal peer review and updates before being submitted to the
Government for review, comment and approval. The final test procedure is included as part of
CDRL 411, ECS System Acceptance Test Procedures. Test cases are identified and summarized
in Appendix A and the final procedures are maintained on the web at the following:
http://dmserver.gsfc.nasa.gov/relb_it/relbit.htm

As soon as software is available, the acceptance tests are dry run whenever possible. Following a
successful Installation and checkout in the VATC, and when sufficient confidence is attained that
the tests can be performed, the test organization schedules the Test Readiness Review (TRR).
The TRR is an internal review under the control of ECS systems engineering. The TRR baselines
the Government approved revisions/comments to the test procedures. The TRR also establishes
the day-by-day sequence of tests to allow for a metrics-based analysis of test program progress.
Following a successful TRR, dry runs and formal tests are conducted in the VATC or PVC. All
requirements able to be demonstrated in the VATC are addressed as part of formally witnessed
tests.

External interface testing is conducted to the extent possible in each test environment under
conditions that simulate operational activities. In cases where it is not possible to achieve a
reasonable level of fidelity in the VATC, formal verification of acceptance criteria occurs in one
or more DAAC environment(s).

With the deployment of the release software to the field, the test organization travels to each site
to participate in the installation and checkout of the system. In addition, the test team performs
regression testing and conducts any acceptance tests (or portions thereof) that are required to
verify acceptance criteria that could not be verified in the VATC or PVC. The Regression Tests
are a set of core and site specific procedures. The core procedures establish confidence in the
general capabilities of the deployed system while the site-specific tests demonstrate that the
system functions within the unique environment of each site.

Following this on-site activity, the test program concludes with a Site Readiness Acceptance
(SRA) to review the completion of the test program at each DAAC. At the SRA, the results of
testing are presented.
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3.3.1 ECS Acceptance Criteria Tests

The complete set of ECS Acceptance Criteria allocated to Release 6A is verified to ensure that
the release meets those requirements needed to provide specified functionality for the missions
listed in Section 3.1. This includes verifying all test criteria relating to requirements needed to
support the ECS Release objectives for data operations, information management and archive,
science processing, networks, and system management at each site. Release 6A functionality and
error conditions are verified in the VATC using Acceptance Test Procedures.

3.3.2 Transition Verification

The deployment of this release is in accordance with the transition plan, 211-TP-005-003 (or the
latest revision in effect). The verification of the 6A release includes the checkout procedures
provided with the software release and DAAC-specified functional verification tests. The latter
includes site-specific subsystem checkout procedures, and operational verification procedures.

Transition preparation begins with the design, development, integration, and checkout of the
procedures and software (e.g. scripts) required to perform the operational transition of the 6A
software release. These activities are the responsibility of Development and are performed
initially in the EDF. Concurrently, the Test organization updates the release checkout
procedures based on guidance provided by the transition plan. The transition plan identifies
functional tests that should be performed after transition, and prioritizes the tests as primary or
secondary. Primary tests must be performed after transition whereas secondary tests are
performed at the discretion of the DAAC, based on the actual timeline.

Once integrated in the EDF, a second integration and checkout phase begins in the VATC.
During this phase, the transition and on-site checkout procedures are exercised and refined. The
period in the VATC is also used to train the installation team, including DAAC personnel. This
effort results in an improved set of procedures and a cohesive team.

Transition at the DAAC(s) is initiated upon completion of the VATC checkout and the Pre-
Shipment Review (PSR). The DAAC staff is responsible for the transition and testing of the
release, with support from ECS/Landover. The baseline schedule at each DAAC spans a 3-week
period. During the first week, one test mode is transitioned to the new release. The goals during
this period include refinement of the transition procedures and additional training for the
installation team. The second week includes the transition of the remaining test mode. This
transition is used as a dry run of the Ops transition, confirming the capability to perform
transition to the target time line. After each of the test mode transitions, the DAAC performs
their functional verification tests, including PGE regression testing. Once the test modes have
been transitioned to the new release and the DAAC testing is complete, the Ops mode transition
is performed. Testing of the Ops transition includes at a minimum the primary checkout
procedures. Additional testing, including the secondary checkout procedures and DAAC-
specified tests, is performed at the discretion of the DAAC manager.

The local test program concludes with a CSR. The CSR documents the results of the VATC test
program including requirement verification status, liens associated with the release and a lien
work-off plan, if needed.
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3.3.3 Regression Testing

The purpose of Regression Testing is to exercise the major functions of ECS to provide
confidence that the addition of new custom or COTS software does not adversely affect the
behavior of unmodified code. The Regression Test Plan provides an overview of the methodology
used for the selection, development, and execution of Regression Test cases to be used for 6A.

Test cases selected, integrated into threads, are called the Regression Test Suite. Regression Test
activities are based on normal production scenarios that will exercise ECS functionality. A
Regression Test Suite tailored by facility shall contain these classes of test cases:

* Test Checklist - The purpose of Test Checklists is to provide a list of functional system
threads available in the Regression Test Suite.

* Representative sample of teststhat will exercise software functions

» Additiona tests that focus on software functions likely to be affected by a new
release/update

» Testsfocusing on software components that have changed

Tests will be selected from existing End-to-End and Acceptance test cases and from previous
releases of the ECS software. To select the test set for regression testing, major system functions
will be identified, and existing tests will be allocated to a function. Analysis will be performed
and duplicate test coverage eliminated. System test threads will be formulated using test
procedures.

Then the system test threads will be incorporated into the Test Checklist, which is tailored for
each test facility and DAAC. The Test Checklist will be used to select threads that may be
impacted by each new patch or release, ensuring complete coverage of the affected software.

A core set of regression test cases will be developed based on threads of current ECS
functionality. These test cases will include a scenario beginning with ingest and archive,
production, search and order, and distribution. This scenario will be designed to test the basic
functionality of the system after a release or patch is installed. By running this test each time,
expected results form a baseline for future regression testing of the system.

In addition to the Insertion-Production-Retrieval scenario, several other test cases will be
developed based on related functions not tested in the core scenario. Acceptance test cases will
be mapped to functional components in the ECS Verification Database. This table is sorted by
function, and any functionality not tested in the Insertion-Production-Retrieval scenario will be
categorized into threads. These threads will be tested only if the new functionality may affect it.

Finally, new functions that are delivered with each new drop or patch will be analyzed, and a
determination will be made as to which components could be affected by the new software.
Existing regression test cases will be updated to include the new functionality.

Regression testing will be performed after each new software release. Regression testing will also
be performed at the DAACs after installation and checkout of 6A after CSR. These regression
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tests will be tailored to include test cases that exercise specific capabilities of interest to the
DAAC, in addition to the general capabilities of the 6A software.

Further details of the Regression testing activity can be found in the Regression Test Plan.

3.3.4 Site Testing

ECS will coordinate with each DAAC to plan the on-site delivery of 6A software, including
ECS/Landover support for installation and checkout and later transition in operations from 5B to
6A. Deployment of Release 6A is performed in accordance with the 6A Transition Plan.

The ECS test team and DAAC staff will install the release, then perform integration and checkout
in a test mode under the direction of the ECS staff. Subsequent site testing lead by the DAAC
personnel includes regression testing tailored for the particular DAAC, and DAAC-specific
scenarios. These tests include a test scenario that exercises the system in an end-to-end manner to
ensure that the system is stable, its performance supports 6A-specified needs, and it operates
properly in its intended environment.

This testing is generally not an extension of acceptance testing, however, there may be cases
where specific acceptance criteria and interfaces must be tested at the DAAC because resources
at the Landover test facility could not support the testing.

While the system is expected to satisfy 6A criteria at each DAAC, there is concern regarding
differences between versions of COTS products in the Landover Facility test environments and
each of the DAACs. This issue is due to each DAAC having its own timetable for upgrading
COTS packages. DAAC-unique configurations and software packages may also result in
unexpected system manifestations.

Further details of the on-site activities, such as testing the upgrade of shared modes and transition
and rollback testing can be found in the Transition Plan.

3.3.5 COTS Testing

Following the procurement of COTS upgrades is the introduction of the upgrade into
Development’s domain for analysis, installation, and test within the IDG Cell and the
Functionality Lab. Upon Development organization satisfaction, the product is ready for
transition to System Test within the VATC. System Test selects the appropriate tests, and the
installation is coordinated with the Infrastructure organization. The COTS testing is not
witnessed but a Test Execution Form is completed to document the results. Satisfactory
completion of the VATC activities results in the product being prepared for a Preliminary Ship
Review (PSR). The PSR verifies that all testing and performance milestones have been met and
installation instructions prepared and checked out before the product is released for delivery to
the customer. A release CCR is generated to accomplish this release. ECS PI CM-1-005
describes the procedures for turnover and installation of COTS products.

Further details of the COTS upgrade activities can be found in the Science System Release Plan.
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3.3.6 End to End Testing

ECS plans to perform on-site End to End (ETE) testing for those sites where no testing has been
performed earlier. Therefore, ECS has no plans for any DAAC Release 6A ETE testing. ETE
testing is conducted as part of regression testing as explained in Section 3.3.3.

3.3.7 Interface Testing

Early interface testing activities take place before formal Acceptance Test. The testing provides
an early assessment of the interface compatibility and/or the functionality of the point-to-point
systems. Early interface testing permits functionality to be subjected to regression testing, thus
eliminating last minute surprises when the formal factory verification test is performed. These
integration and test activities are intentionally overlapped with development. The following tests
are slated for 6A:

- Aster catalog Interoperability
- Landsat browse/metadata Ingest.

To ensure an understanding of the functionality required for each test, the interface plan is
developed as a cooperative effort between ECS and ERSDAC for ASTER Catalog
Interoperability and between ECS and the Landsat 7 IGS for Landsat browse/medtadata Tape
Ingest. The plan becomes a tool in aiding both sides of the interface in achieving the "informal"
test objectives. Informal test procedures will be provided prior to each electronic interface test.

3.3.8 Performance Testing

Release 6A performance verification will be performed under the purview of the System
Engineering Performance Verification Center (PVC) organization and does not fall under the
scope of Acceptance Testing. Further details covering Performance Testing can be found in the
PVC Plan and the Science System Release Plan (SSRP).

3-10 409-CD-600-001



4. Test Tools

4.1 Test Tools

This section identifies and describes the test tools (COTS and custom coded software) used in
the execution of the Release 6A ECS Acceptance Tests and the generation of test data sets. The
tools for requirements traceability, computer aided software test, configuration management,
network status and monitoring, and external interface simulators are discussed below. Table 4-1
summarizes the test tool suite available for Release 6A acceptance tests.

Table 4-1. Release 6A Test Tool Descriptions (1 of 2)
Category Tool Type Tool Tool Description
COTs Requirements, VDB (ECS | The ECS System Verification Database tool provides an
Capabilities, System audit trail of requirements, capabilities, features, criteria
Features, Criteria, Verificatio | and test cases to which they are linked. The tool also
and Test Case n Data provides the verification status of all of the above.
Cross Reference Base)
Tool
COTS Scheduling and Primavera | Primavera is used to establish the basic day-by-day testing
Status Reporting schedule and the status of acceptance test progress.
COTs Configuration Clear Clear Case is the principal configuration management tool
Management Tool Case that uses Version Object Base (VOB) to store the software
versions.
COTS Nonconformance DDTS DDTS is a UNIX change management and bug tracking
Reporting and system that tracks and manages changes throughout the
Corrective Action life cycle of a hardware or software product from initial
Tool requirements planning to obsolescence in the field. DDTS
works in conjunction with ClearCase.
COTs Network HP Open HP OpenView is used to monitor any device that supports
Management View the Simple Network Management Protocol (SNMP). This tool
Framework aids determining the status of the network and the devices
on the network.
COTS Network Network The Sniffer/Network Analyzer assists in performance
Analyzer/Monitor Analyzer/ | testing and monitors and generates traffic on Ethernet and
Shniffer FDDI networks.
COTs Network Netperf Netperf is a benchmark tool that measures various aspects
Performance Tool of network performance; primarily focusing on bulk data
transfer and request and request/response performance
using either the TCP or UDP and the Berkeley Sockets
interface.
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Table 4-1. Release 6A Test Tool Descriptions (2 of 2)
Category Tool Type Tool Tool Description
COTS Capture and XRunner XRunner is an automated software testing system for
Playback Xwindow applications. Xrunner automates the full range of
Automated Test software testing needs. Some of the gained functionality
Tool includes output synchronization, text recognition, and a
high-level testing mode that operates directly on GUI
objects.
COTS Automated Load LoadRunner is an automated testing system for
Client/Server Runner client/server applications on UNIX/X platforms. By running
Testing System multiple users in parallel off the server, LoadRunner enables
the automation of load testing, performance testing, and
system tuning.
COTS (ETS) Production Data SCTGEN SCTGEN simulates LO processing systems like EDOS by
Set Generation generating Production Data Sets (PDS).
System
COTS (SDPF Level O Simulator LOsim Generates LO products in packet format with associated
Toolkit) headers.
COTS (HDF HDF File View Tool | vshow Allows a user to view an HDF file. The output of vshow can
Command be redirected to a file and be printed.
Library)
COTS (ECS HDF File View Tool | EOSview | Allows a user to view an HDF file in selectable parts
Development) including metadata portions.
COTS HDF File View Tool HDF Another HDF view tool.
Browser
Customized Metadata Editor & | mdedit Allows a user to modify metadata portion of and HDF file and
File Generator generate any number of additional HDF files.
Customized Metadata Simulator | (Perl A GUI based tool that allows a user to populate the science
script) and | data server with realistic metadata.
Tcl/Tk
Customized Level O (packet) PDSview, | Allows a user to look at packet headers, and construction
View Tool Crview, record(s)
PKTview
Customized Level O Cloning Grangen Allows user to clone many LO granules from one granule
Tool w/PDR
Customized file dump utility dmp Allows a user to display any file in hexadecimal and ASCII.
binary file editor hex Allows a user to display and edit any binary file.
COTs Contains CIL/CAL XRP XRP allows to track and audit configuration accountability of
ECS hardware and software.
Customized Installation Tool ECSAssis | Enables the ECS custom code to be installed.
t

4.2 Test Planning and Statusing Tools

There are two systems in use on ECS that facilitate the acceptance test planning and statusing
process. The use of these tools focus on identifying, cross-referencing, and tracking: features,
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capabilities, requirements, criteria, and test cases. These tools are the ECS System Verification
Database (ECSVDB) tool and the Primavera Scheduling tool.

4.2.1 ECS System Verification Database (ECSVDB)

The ECS System Verification Database (ECSVDB) tool provides an audit trail for ECS
requirements, capabilities, features, criteria and test cases. All acceptance test procedures are
linked to Acceptance Criteria, which are in turn linked to Level 4 Requirements traceable to Level
3 system requirements via Tickets. ECSVDB contains the official version of all ECS Release 6A
requirements and their mapping to test cases. It also contains the status of the ongoing
verification process. As test procedures are executed, their impact on the verification status of
related criteria are entered into the individual test folders the Release 6A Criteria Log. The
contents of these logs are used to periodically update the features and requirements verification
status in the ECSVDB. A variety of ECSVDB reports can be obtained through contact with the
ECSVDB Web site__http://ecsv.gsfc.nasa.gov/ecsv/reports/status/index.html .  Release 6A
acceptance testing will be conducted with primary emphasis on the verification of Acceptance
Criteria that are linked to functional, error, and performance constraints whose relevance to test
procedures are found in the ECSVDB data base.

4.2.2 Primavera Scheduling Tool

Primavera is the basic scheduling resource used by ECS in scheduling and statusing work
progress. All test procedure preparation and conduct is scheduled using Primavera. As testing
proceeds, Primavera is up-dated to record progress. Primavera also links capabilities being
implemented by the development activity to the test cases that will verify the capability’s
existence and effectiveness.

4.3 Computer Aided Software Test and Performance Tools

The Mercury XRunner and LoadRunner tools are computer aided software test and performance
test tools used to assist in the automation of testing. XRunner is designed to automate the test
process by capturing, in a script file, keyboard, mouse input and system under test (SUT)
responses, and then playing back those inputs and comparing the results to those stored in an
expected results directory. LoadRunner is used to simulate a large number of actual users, in
order to measure the response time of a server in a client/server application. Both tools offer
sophisticated programming capabilities through a C based language called Test Script Language
(TSL) that can be used to drive the system under test much more extensively than would be
possible with manual testing. It also offers the virtue of repeating a test sequence with fidelity.
The XRunner and LoadRunner tools also provide very reliable playback of user input.

The primary use of the XRunner tool is the automation of functional tests that involve heavy use
of graphical user interfaces. Examples of such user interfaces are the Release 6A DAAC or SMC
operator screens.
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LoadRunner is utilized for all response time testing that involves the Release 6A desktop GUI
and during End-to-End tests that involve large numbers of test and operations personnel at
multiple sites.

Upon completion of a test script execution, both XRunner and LoadRunner automatically
generate test execution reports. LoadRunner generates performance graphs for analysis.

4.4 Configuration Management Tools

The ECS Configuration Management Organization (CMO) is responsible for the management and
control of the Software Development Library (SDL) and the baseline configuration management
of hardware and software. The Nonconformance Reporting (NCR) system is administered by
System Engineering for the NCR Control Board. Two software tools are used to support these
efforts: ClearCase and the Distributed Defect Tracking System (DDTS).

4.4.1 ClearCase

The CMO utilizes ClearCase to manage and control the Software Development Library (SDL)
which is the central repository for ECS software including test verification items. ClearCase, an
automated software tracking tool, manages multiple versions of evolving software components;
tracks which versions were used in software builds; performs builds of individual programs or
entire releases according to user-defined version specifications; and enforces site-specific
development policies. ClearCase scripts are provided by CMO to be used throughout the
software development life cycle in order to standardize and automate the tracking of the
information in the SDL. The project instruction CM-1-016-1, Software Development Using
ClearCase, describes the SDL, the role of ClearCase in the SDL, and the associated ClearCase
scripts.

The following test items are stored and baselined by the CMO, via the Software Turnover
Process, as they are finalized.

» Vaerification documents, including test plans, procedures, scripts, and reports

» Test data sets, software and hardware configuration, including test tools

*  Unit-tested components, data sets, hardware configuration, and COTS software
* Veified system builds

Since Acceptance Testing of the ECS is conducted within a baselined configured environment,
ClearCase is installed at each test site; and CMO electronically deploys the binary files
(executable) of ECS software at each test site. In order to maintain the integrity of the test script
and test data, CMO deploys SVAT's test scripts and test data, in the same manner they deploy
ECS binary files. This allows the Acceptance Tester, at each test site, to maintain a baseline of
changes to the test script and/or test data for the purpose of local configuration or providing a
work around to problems.
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4.4.2 Distributed Defect Tracking System (DDTS)

The DDTS records nonconformances and reflects the progress of Nonconformance Reports
(NCRs) through resolution and captures necessary information to document that progress.
Through the production of management reports, DDTS provides management visibility and
metrics to insure that NCRs are being worked in a timely and effective manner. The policies and
procedures governing the usage of DDTS on ECS are defined in the Non-Conformance Tracking
Project Instruction (PI), SD-1-014.

4.4.3 Baseline Manager (XRP)

The Baseline Manager is used to record and report the design and as-built operational baselines
for ECS. It contains the configuration record for baselined items or products. It tracks products
by unique identifier, description, location, and model/version, and it identifies the configured
articles that are the components of an approved baseline or assembly. It also provides
traceability of baselines and products to previous versions and configurations.

The Baseline Manager tool contains the official Configuration Items List and Configuration
Articles List used as a basis for the Functional Configuration Audit and Physical Configuration
Audit approved by the ECS CSR and SRA for each release.

4.5 Network Status and Monitoring

The three network tools utilized in acceptance tests are the HP OpenView, Sniffer Network
Analyzer, and Netperf. Each are described below.

4.5.1 HP OpenView

The HP OpenView is a network tool that monitors and controls the entire network environment
at each ECS site. As a diagnostic tool, it has the capability to isolate faults quickly. The tool
allows the user to display a map of the network environment at that local site for the LSM and
the maps of all sites at the SMC. These maps are real-time interactive graphical representations
which allow the user to detect network problems as they occur without having to update or
refresh the display screen, and to diagnose network connectivity. The tool allows the user to
create submaps of the map that can be as small as a software component on the system.

4.5.2 Network Analyzer/Sniffer

The Network Analyzer/Sniffer is a fault and performance management tool that analyzes
network activity and identifies problems on multitopology and multiprotocol networks.

4.5.3 Netperf

Netperf is a benchmark tool that measures various aspects of network performance. Its primary
focus is on bulk data transfer and request/response performance using either the TCP or UDP
and the Berkeley Sockets interface.
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4.5.4 ECS Assistant

ECS Assistant is an installation tool that enables the ECS custom code to be installed.

4.6 External Interface Simulators

External interface simulators are used during acceptance testing when the real interfacing system
is not available. For Release 6A, the simulators used for acceptance testing are described below.

4.6.1 EOSDIS Test System (ETS)

The ETS is primarily designed to support ECS Release 6A and EOS Ground System (EGS)
testing. For Release 6A, pending availability, the Low Rate System and the Multimode Portable
Simulator is used for EOC testing. In this configuration, ETS provides simulated telemetry data.

4.7 Data Editor, Generators, and View Tools

During acceptance testing, a variety of data editors, generators and viewing tools are used. Each
of these tools is described below.

4.7.1 SCTGEN

SCTGEN is a software package with a graphical user interface that simulates CCSDS and non-
CCSDS telemetry for both forward and return link data streams. When used as a test tool for
EOSDIS it simulates EOS Data and Operations System (EDOS)-generated data products, such as
EDOS Data Units (EDU), Expedited Data Sets (EDS), and Production Data Sets (PDS).
SCTGEN provides comprehensive error insertion capabilities. SCTGEN generates test data off-
line, and does not present a schedule conflict with operational systems. SCTGEN is a portable
software system and requires little in terms of resources. The Simulated Consultative Committee
for Space Data Systems (CCSDS) Telemetry Generator (SCTGEN) generates telemetry data files
and related sets in various formats according to ECS specifications. In conjunction with other
ETS components, SCTGEN supports EOS ground system integration, testing, verification, and
validation.

4.7.2 Metadata Editor (mdedit)

The Metadata (mdedit) software test tool allows editing of the metadata portion of HDF files
and the creation of any number of new files based upon the begin and end times specified. The
mdedit tool uses one file as input and produces any number of output files all the same length
and basic structure of the input file with the metadata values possibly modified. The original
input file is unchanged, and a log file that encapsulates all the important information of the
session is recorded.

4.7.3 L0 Granule Generator (Grangen)

The LO Granule Generator (Grangen) software test tool allows the modification of the packet
start and stop time (spacecraft portions of the construction record and packet time stamp in the
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secondary header of the packet file of the Production Data Set). The Grangen uses two files as
input and then produces a new PDS construction record and packet file(s). The original input
files are unchanged, and the new PDS files uses the current time as the set creation time imbedded
in the file name and PDS_EDS ID of the construction record. Grangen allows for PDR product
delivery records to be made.

4.7.4L0sim

The LOsim allows the creation of various level 0 data products, such as CCSDS packet files in
various formats. EDOS AM-1 is a sample of the various formats supported. The LOsim runs
from the UNIX command prompt. It prompts for input, such as file start and stop date, time
interval between packets, APID, and the name of the file containing simulated packet data.

4.8 HDF File Display/View tools

HDF file display and viewing tools are explained below.

4.8.1 EOSview

EOSview is a file-viewing tool that examines and verifies the HDF and HDF-EOS data files.
EOSview allows the viewing of the HDF files and individual objects and displaying of all
metadata fields and data objects. Attributes and annotations can also be viewed.

4.8.2 HDF Browser

The HDF Browser utility enables the examination of HDF file’s hierarchy and components.
When an HDF file is opened, the HDF Browser displays the hierarchical structure and
organization of the file’s contents. The capability for viewing each object in the file is also
provided.

4.8.3vshow

The vshow tool is a command-line utility that is executed from the UNIX shell prompt. Vshow
lists and displays information about Vdata objects in a HDF file. In addition, the metadata
portion of the HDF file is displayed.

4.8.4 Basic File Display/View/Edit Tools
Basic file display capabilities include UNIX commands such as dmp, hexpert, od-x, od-c, diff and
sdiff. These commands can be used for file displays, viewing and editing.

4.9 Test Data

A variety of test data is required to exercise the Release 6A system. This test data will be used
in conjunction with the simulators described above to simulate the system. Real test data
provided by the instrument teams is used whenever possible. In situations where real data is not
available, simulated data or similar heritage data is used for testing. The test data is validated and
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placed under configuration control prior to test execution. The test data required for each test is
stipulated in the respective Test Procedure and the schedule for need dates is identified in the
Primavera schedule. The test data is provided to the Test organization by the Science Office.

Further information concerning the availability of data sets can be found on the Test Data Home
Page: http://dmserver.gsfc.nasa.gov/ecstest/.
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5. Test Preparation and Execution

This section describes the process by which formal acceptance testing is managed and conducted.
The responsibilities of the test manager and test engineers are also described.

5.1 Acceptance Test Preparation

As a fundamental part of the initial test process, ECS System Engineering performs a detailed
requirements analysis which includes reviewing and correcting L3 requirement to L4 mappings.
The intent is to ensure that the flow-down fully satisfies the Level 3s and IRDs. System
Engineering will then define a set of Acceptance Criteria (AC) for the requirements and group
them into Tickets. Verification and sell-off of the L4s, L3s and IRDs will be accomplished by
virtue of the verification of Acceptance Criteria defined in the Tickets. ACs are functional, error,
or performance in nature. As part of the System Verification and Test (SVAT) organization
responsibility, a set of test cases will be developed which satisfy the functional and error ACs
for a given Ticket. The performance ACs will be verified by the System Engineering Performance
Verification Center (PVC) organization. The tests planned to be developed in 6A are listed in
Table 5.1-1 and summarized in Appendix A. Wherever possible, one acceptance test is created
per Ticket. This mapping is captured and tracked in the VDB along with the requirements and
Acceptance Criteria previously discussed.

Upon development of requirement groupings in a Ticket, SVAT assigns resources to each of the
requirement groupings. As initial Tickets are developed, the Systems Engineering Architect's
Office (AO) will provide them to the responsible SVAT personnel. The initial development of
test procedures starts with the draft ticket of grouping of the ACs. SVAT refines the test
procedures as the Tickets are developed and approved. The focus is on major capabilities, not
underlying subsystems. Functional and error criteria may be verified in the same test. SVAT
provides the design summaries of the test procedures in the Acceptance Test Plan, a draft of
which is due at IRR. As generation of the procedures concludes, AO and ESDIS review the test
procedures developed by SVAT, and ESDIS approves the final test procedures. To simplify the
process of verification, each test procedure will uniquely cover any ACs associated with each
requirement grouping. That is, the ACs associated with each grouping of requirements will be
uniquely mapped to one test procedure. A test procedure may cover more than one AC in a

group.

For Release 6A internal Peer Reviews of Acceptance Tests will be conducted. A walk-through of
the test package will be conducted with the responsible Test Engineer, Architect Office
representatives, software development representatives, Quality Assurance and operations
personnel participating. This should streamline the review process turnaround time with a single
review of the material. The updates to the procedure as a result of these reviews will make the
test ready for ESDIS review. The final process for ESDIS approval is the same as the process
for test procedures developed for Pre-launch Releases.
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Table 5.1-1.

6A Test Case Summary

21 &2 o |_@o w |8 e
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Test Ticket |> £lzE §_ g é_ ET |5 3 < |2 Blolo @
“ZITs |8 28| S |58 §|a
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1 |6A09030 - Additional Media Types RS6A01 1 11 4 7 4 0 X |X
2 |6A10000 - VO Gateway Enhancements EN6A02 1 14 1 2 0 0 X
3 |6A10020 - Granule Deletion EN6A04 1 17 1 2 4 1 X | X
4 |6A08000 - Machine-to-Machine Gateway RM6A05 3 98 2 11 4 0 X
5 |6A10050 - ftp Pull Subscriptions RM6A04 1 2 1 2 0 0 X
6 |6A09080 - Attached DPR RM6A07 1 37 1 5 2 0 X
7 |6A10070 - Ingest 6A Data Type RS6A06 3 1 1 3 7 1 X |X
8 |6A09040 - Distribution Compression RS6A02 2 6 2 3 0 0 X | X
9 |6A09050 - EDOS Backup RS6A03 3 9 1 4 0 0 X
10 |6A09000 - IGS Tape Ingest ENG6A01 3 1 1 2 8 1 X |X
11|6A10030 - Multi-host Scheduling RS6A04 3 15 2 6 5 0 X |1X
12|6A09020 - Reprocessing RM6A01 1 8 2 4 0 0 X
13 |6A10040 - Archive Improvements RS6A05 5 22 4 6 3 0 X
14]6A10080 - Ingest Datbase Data Type Verif. | RS6A06 3 1 1 3 7 1 X X
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SVAT will follow established standards for documenting test procedures. Each test procedure
will identify the incremental steps for verifying the Acceptance Criteria for that test.

SVAT will conduct dry runs followed by formal tests to verify the approved ACs with
designated witnesses and using the approved test procedures. Dry runs are scheduled as soon as
pre-turnover release software is available in order to exercise capabilities early and to provide
feedback to the development organization in the form of NCRs. The acceptance tests will be
performed in the VATC.

The daily progress of the test activity is reviewed by the test leads at internal test status
meetings held on Monday, Tuesday and Thursday, and at an all test staff review meeting held
each Wednesday. In addition, the daily test status is presented at the Daily Status Reviews
(DSR) meeting on Monday through Wednesday with an expanded weekly test presentation given
each Thursday.

Regression testing is performed following the installation of each software release, as well as any
incremental major software build, to ensure no degradation or modification has occurred to the
release already tested. The regression tests are comprised of a representative suite of procedures
pulled from the Acceptance Tests.

5.2 Test Execution

The test procedures are derived from the acceptance criteria in the tickets and the software
integration test activity. The generation of the test procedures is begun with the availability of
either of these inputs and the final drafts are completed with both completion of both. Table 5.1-
1 delineates the summary of the 6A Release allocation of Level 3, Level 4, capabilities and criteria
to test cases.

The software release is installed in a dedicated mode(s) in the VATC for formal testing.
Following dry runs to ensure successful execution, formal tests are conducted to verify the set of
Release 6A criteria reflected in Appendix A of this plan. All applicable criteria are demonstrated
in the VATC as part of formally witnessed tests. External interface testing is conducted to the
extent possible in each test environment under conditions that simulate operational activities.

Test execution in the VATC concludes with a Consent to Ship Review (CSR). The CSR
documents the results of the VATC test program including verification status, liens associated
with the release and a lien work-off plan if needed. Successful conduct of the CSR is predicated
on satisfactory Functional Configuration Audit (FCA) results and resolution or agreed-to liens on
severity 1 and 2 NCRs. The successful CSR milestone marks the ESDIS approval to ship the
Release to the field.

Before deployment of the release, ECS ensures close coordination with each DAAC to plan the
on-site delivery. This includes on-site ECS/Landover support for test execution and post-test
analyses that may be required. On-site deployment is concluded with the conduct of a Site
Readiness Assessment (SRA) at each DAAC. Following the SRA, with the release to the sites in
the field, the responsibility and control for the system is turned over to the M&O organization.
The M&O staff will conduct the CCB for changes and manage NCR fixes and modifications.
Successful completion of the SRA is based on satisfactory FCA results and no severity 1 or 2
NCRs against new capabilities as a result of the site testing.
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5.3 ECS Test Process

The ECS Test Process is an interconnected activity flow that incorporates Government and
Contractor organizations, different venues and defined interdependencies. The process is
described in the following paragraphs.

Historically, the Development organization understands a given software release’s functionality,
and its “look and feel.” The Test Organization is familiar with system level requirements and
acceptance criteria, as well as the operational usage of the software. In order to create some
“synergism’”, test resources become involved with development earlier in the Release lifecycle. In
this way, test resources become more familiar with a given release much earlier, while
Development can gain insight concerning the needs of formal testing. As part of the Release
lifecycle, Development will develop integration test scenarios consistent with system level
capabilities. Test engineers can then support integration of the software supporting these
scenarios, but can also begin initial development of SVAT Test Procedures.

At the completion of the software Turnover and the integration and checkout in the VATC, an
internal Test Readiness Review (TRR) will be held. This milestone represents the formal
turnover of the software release to the SVAT Organization. This gate will be strictly monitored
to ensure that all integration has been successfully completed, all necessary documentation or
installation procedures needed in the VATC are available and approved, required test data and
test configurations are available, and any other important information is communicated to the
SVAT Organization prior to the start of formal testing.

Test folders are created for each acceptance test procedure and maintained throughout the
remaining Release 6A test program. Each test activity is recorded on Test Execution Forms and
filed in their individual test folders. During the test process, discrepancies are noted on the Test
Execution Form. Discrepancies are then recorded on NCRs, rated by the test engineer according
to severity, and filed in DDTS. Test folders are returned to a secure location, under configuration
control, after completion of each test session. Each folder may be subjected to a test folder audit
to ensure folder completeness and accuracy.

As-executed procedures and workarounds are documented as a result of test dry runs and formal
executions. These are recorded on the test execution sheets that are maintained in the test folder
for each test procedure. Workarounds to circumvent system deficiencies found during these tests
are recorded on the Test Execution Forms in the test folders of the test case that uncovered the
deficiency. The workaround is also recorded on the NCR and recorded in DDTS as part of the
NCR process.

The preparation of test results begins with the routine recording of test procedure execution
results on the Test Execution Form maintained in the Test Folders. SVA test results are
maintained from the working test level and passed upwards for their incorporation in the Test
Folders, DDTS and the Verification Database. Test results are recorded on the Test Execution
Form and transcribed to the Criteria Log maintained by each tester. These results are then
entered into the VDB using the PI (TT-1-001-3). This information and others will form the basis
for the preparation of acceptance test results.
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Whenever possible, the formal verification of all requirements will be accomplished locally in the
VATC, or the EDF in the case of unit-level error testing. On rare occasions, due to the DAAC-
specific nature of the acceptance criteria, it may be necessary to complete the Release 6A Test
Program at a given DAAC as part of scheduled Operational Installation Check-out and Test
(ICT) activities. These tests will be coordinated in advance with DAAC, ESDIS, and QA
personnel to provide for the necessary formal witness and sign-off environment.

5.4 Release 6A Test Procedures

All 6A test procedures as listed below will be executed in the VATC to verify the criteria that
have been incorporated in Release 6A. Appendix A contains a summary of the objective of each
Test Case and the mapping to the criteria contained in the appropriate Ticket.

Test Number - Procedure Title

6A09030 - Additional Media Types

6A10000 - VO Gateway Enhancements

6A10020 - Granule Deletion

6A08000 - Machine-to-Machine Gateway

6A10050 - ftp Pull Subscriptions

6A09080 - Attached DPR

6A10070 - Ingest 6A Data Type

6A09040 - Distribution Compression

OO IN[O(A|AR|[WIN| =

6A09050 - EDOS Backup

10 |6A09000 - IGS Tape Ingest

11 |6A10030 - Multi-host Scheduling

12 |6A09020 - Reprocessing

13 |6A10040 - Archive Improvements

14 |6A10080 - Ingest DataBase Data Type Verification

5.5 Release 6A Test Schedule

Primavera is the basic scheduling resource used by ECS in scheduling all test activities. A
Primavera schedule listing includes the Test case number, test case title, test site, and planned
date for each test to be executed for Release 6A Acceptance Testing. Appendix B of this
document contains the Release 6A Acceptance Test Schedule listing from Primavera as of the
date of print of this document. The Primavera schedule tool should be consulted to obtain up-to-
date schedule information.
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Appendix A. Acceptance Test Summaries

A summary of each test and the mapping of Criteria to Test Cases is attached.
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1. Additional Media Types

Test Procedure No.: 6A09030 | Ticket Version: TBD Date Executed: Test Conductor:

Title

Additional Media Type (CDROM and DLT)

Objective

The objective of thistest is to demonstrate the capability of the CD-ROM and DLT media devices delivered in the 6A release. The test will
show that a select group of data products can be delivered on the CD-ROM and DLT formats with specific emphasis on EDG, GDS,
Subscriptions, and On-demand processing orders. Deliveries will be conducted in two modes to demonstrate that servers can coexist in
multiple modes. Successful acquires are recorded by the DDIST GUI. Subscriptions are entered via the Subscription GUI. EDG, GDS, and
On-demand processing orders are entered through the EDG Client. All supported formats will be tested. An additional acquire of a

extremely large data set will be attempted.

Device functions will be demonstrated through the Storage Management GUI for such functions as mount and dismount, and taking the
devices on and off-line without disturbing the actual server and to monitor requests and device status. This will include the capability to
transfer devices from one mode to another on the same machine.

Server functions will be demonstrated through HP Openview to show that multiple instances for the CD-ROM and DLT servers can be

started, shutdown, and monitored independently. This includes warm and cold starts and recovery of a distribution request generated by a
retriable server manager fault.

Finally, error handling capabilities will be demonstrated for recovery of a distribution request based on a retriable device error for each media
type.

Criteria Mapping

Ticket 1D | critera| criteri | criteri Criteria Text Test Steps
1D a a
Key | Type
RM_6A 01 |10 FC Demonstrate successful distribution of data product orders via CD-ROM, including all supported
o CD-ROM formats.
RM_6A_01 |20 FC | Demonstrate successful distribution of data product orders via DLT
RM 6A 01 {30 FC Demonstrate that the new media distribution options (including all supported CD-ROM tormats)
are available via these order interfaces:
» EDG originated product orders, including Landsat media orders
» GDS originated product orders
e Subscriptions
e On-demand processing orders
RM_6A_01 |40 FC | Demonstrate the device management functions for CD-ROM (mount, un-mount, taking device
off-line / on-line)
RM_6A_01 |50 FC /Demlqnst)rate the device management functions for DLT (mount, un-mount, taking device off-line
on-line).
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RM 6A 01 |60 FC Demonstrate the start-up, monitoring via HP/OV, and shutdown of DLT manager and the CD-
o ROM managers. Verify that the multiple instances of each device manager are correctly
identified on the HP/OV monitoring display and can be shutdown independently.

RM 6A 01 |70 FC | Demonstrate that instances of the DLT manager and the CD-ROM manager can co-exist In
multiple modes. Verify that DLT devices and CD-ROM devices an be transferred from a device
manager in one mode to the device manager on the same platform, but operating in a different
mode.

RM 6A 01 |80 EC Demonstrate warm and cold restart for the CD-ROM manager. Demonstrate the recovery of a

o distribution request affected by a retriable CD-ROM manager fault.
RM 6A 01 [ 90 EC Demonstrate warm and cold restart for the DLT manager. Demonstrate the recovery of a
o distribution request affected by a retriable DLT manager fault.

RM_6A 01 [ 100 EC | Demonstrate error handling for and recovery from CD-ROM device and media errors.
Demonstrate the recovery of a distribution request affected by a retriable CD-ROM device error.

RM _6A 01 | 110 EC [ Demonstrate error handling for and recovery from DLT device and media errors. Demonstrate
the recovery of a distribution request affected by aretriable DLT device error.

RM_6A_01 | 120 EC

Test Information
Test Input 1) L70RF1/Browse/L70RF2 subinterval data containing 8 scenes
2) GDS originated products (AST_L1A and AST_L1B)
3) Selected Subscriptions data
4) Aster on-demand processing orders (AST_L 1B Specia Products)
5) MODOO (Large data set)
Test Output 1) CD-ROM data acquire from EDG, GDS, Subscriptions, and On-demand processing orders from two modes

2) DLT data acquire from EDG, GDS, Subscriptions, and On-demand processing orders from two modes
3) CD-ROM and DLT device management functions via the Storage Management GUI

4) CD-ROM and DLT startup, shutdown, and monitoring via the HP/OV

5) CD-ROM and DLT device error output as report by device logs and DDIST GUI

Data Set Name Path Name Description
TBD TBD TBD
Test 1) Standard VATC Configuration — All Servers Running to include STMGT GUI, DDIST GUI, EDG Client, Subscription GUI

Configuration

2) 2 Modes will be required

3) SDSRV, DDIST, STMGT, DMS, CLS, EDG

4) tlacs03, tlwkg0l, t1dps01, tlacg01, t1drg0l, tlins01, t1dms02

5) Archive available data: L70RF1, L70RF2, Browse, AST_L1A, AST_L1B, L70RWRS, L7CPF, AST_L 1B Specia Products
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2. VO Gateway Enhancements

Test Procedure No.: Ticket Version: TBD Date Executed: Test Conductor:
6A10000
Title V0 Gateway Enhancements (Non-science collections; result set attributes)

Objective | Thistest will cover the capability for the user to be able to perform a spatial-temporal search. Followed by an order for data in
ECS non-science collections from the EDG client, to include: Production Histories, Failed PGE file, FDD data, Science
Software.

The test will also check to make sure that the EDG client can by-pass the Processing Options flags for ordering production
history associated with science granules. The user will also be able to limit the number of attributes and their values associated
with granules that are sent from the VO to ECS Gateway back to the VO Web Client as part of an INVENTORY _RESULT
message.

The user will also verify that the SDSRYV is sending only those attributes specified in the INVENTORY RESULT message
across the interface to the GTWAY.

Preconditions:

Users of the EDG client will be able to submit spatial tempora queries against the "non-Science” collections and receive
search results without requiring that they have first performed a search on the associated science collections.

For orders, the EDG client will also provide the capability for the user to order data from non-Science collections, without
requiring that they be ordered or specified in conjunction with their associated science collections.

Users of the EDG client will be able to search the inventory and specify what attributes they would like to see returned in
their results. The ECS will return only these attributes between itsinterna interfaces (Database-SDSRV, SDSRV - DM S
GTWAY), and the interface between the ECS (DMS-GTWAY )and the EDG client.

Criteria Mapping

Ticket 1D | criteri | criteri | criteri Criteria Text Test Steps
a

a a
ID | Key|Type
EN 6A 02 |10 1707 [FC | Demonstrate the ability to perform a spatial-temporal search. Followed by an
order for datain ECS non-science collections from the EDG client, to include:
* Production Histories
» Faled PGE file
« FDD data

» Science Software
Verify that the EDG client can by-pass the Processing Options flags for ordering
production history associated with science granules.
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EN 6A 02 |20

1708 | FC Demonstrate the ability to limit the number of attributes and their values

associated with granules that are sent from the VO to ECS Gateway back to the
VO Web Client as part of an INVENTORY_RESULT message. Verify that the
SDSRYV is sending only those attributes specified in the INVENTORY RESULT
message across the interface to the GTWAY .

Test |nformation

Test Input

User Information

Search Type

Geographic Region

Data Set

Data Center

Other Search Criteria

Order for Production history
Order for Failed PGE

Order for FDD data

Test Output

VV|IVVVVVVVVY

Data granules with production history
Data Granules match search conditions

Data Set Name

Path Name Description

TBD

TBD TBD

Test
Configuration

Y

t1ins01, tlacs03, tlwkg0l, t1dps0l, t1drg0l, tlacg0l, t1mss06
Sybase, Netscape, V0OGateway, SDSRV, HdfEos, DDIST, STGMT, Archive, MSS, etc
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3. Granule Deletion

Test Procedure No.: 6A10020 | Ticket Version: TBD Date Executed: Test Conductor:
Title Granule Deletion
Objective | This test case verifies the capability for a DSS operator to delete granules from the inventory/archive on demand. A command line utility is

available for selecting granules for deletion from the archive (DFA), with an option to also delete from the inventory (PHY SICAL DELETE). #
confirmation is generally available, but can be suppressed to alow for background execution. Both cases will be exercised during this test.
Care must be taken when running the script in the background so desired data is not accidentally deleted. Science Data Server logs will be
inspected for messages related to deletions, but a separate log is also available for immediate inspection of only deletion messages. Both logs
will be verified during this test.

Granules can be selected for deletion several different ways.

ESDT ShortName, Version and granule time coverage

ESDT ShortName, Version and granule insert time range

Separate Input file containing SDSRV Granule IDs

Separate Input file containing ShortName, Version, and Local Granule ID

Each scenario will be used for deleting granules. The number of granules returned will be verified by manually making the same query in the
data base using SQL commands. Granules will be deleted from both the inventory and the archive and from the archive only, and in the
foreground and via background jobs. It will be verified that all occurrences of afile in the archive are deleted when requested, such as from a
primary and a backup archive location. It will be verified that Browse, QA and PH granules associated with physically deleted granules are also
deleted if not referenced by any other granules. Normal Science Data Server processing will be going on while deletions are requested, to
demonstrate that inserts, acquires and searches are not affected by deletion of data.

Error conditions tested include attempts to delete granules that are still being referenced by other granules; unauthorized users are indeed
halted from deleting data; recovery from Archive Server, Science Data Server and Science Data Server DBMS server faults occurring during
deletion reguests.

Criteria Mapping

Ticket ID | critera| criteri | criteri Criteria Text Test Steps
1D a a
Key | Type

EN 6A 04 |20 1700 | FC Verify that an operator that Is not authorized for granule deletions cannot perform this operation.

EN_6A_04 |30 1/01 |EC Attempts to delete granules that are still being referenced by other granules. Verify that
referential integrity constraints are being enforced.

EN 6A 04 |40 1702 | EC Demonstrate the recovery from a STMGT archive server tault (e.g. platform fallure) occurring

T during a bulk delete requests.

EN_6A_04 |50 1703 |EC Demonstrate the recovery from a SDSRV server fault (e.g. platform failure or SDSRYV crash)
occurring during a bulk delete requests.

EN 6A 04 |60 1704 | EC Demonstrate the recovery from a SDSRV DBMS server fault occurring during a bulk delete

requests.
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EN 6A 04 [10 1706 |FC

Using a user 1D authorized for granule deletions, demonstrate the operator interface for the
deletion of granules, including the mechanisms for selecting the granules to be deleted and the
confirmation of the deletion. Verify that:

© © N o A W DNpE

[EnY
o

. Granule deletions can be performed during normal SDSRV processing, i.e., while other

Granules can be selected by ESDT short name, ESDT version and granule time coverage.
Granules can be se3lected by ESDT short name, ESDT version and granule insert time
range.

Granules can be specified in a separate input file containing either SDSRV Granule Ids or
local Granule Ids with short name and version 1D

The number of granules selected for deletion is displayed to the operator and the operator
is asked to confirm the deletion.

The operator can suppress the confirmation prompt via a command line argument.
Granules are deleted from both the inventory and the archive or from only the archive,
depending on operator choice.

BROWSE, QA, and PH granules associated with physically deleted granules are deleted if
no longer referenced otherwise.

The files associated with the deleted granule are deleted from all archive locations
(including back-up locations).

The deleteions are logged as required to the SDSRV application log file and the ooperator
specified granule deletion log file.

reguests such as insert, acquire, and searching are in progress.

Test Information

Test Input

Insert, Search and Acquire Requests submitted from the EDG Client and from Ingest
Deletion Requests
SQL commands

Test Output

Y V VIV VYV

Successful Insert, Search and Acquire Requests

Data deleted from the archive when reguested

Data deleted from the archive and the inventory when requested
> SQL search results

M etadata/Data Set Name Path Name Description
TBD TBD TBD
Test > EcDsScienceDataServer, EcDsDistributionServer, EcDsStPullMonitorServer, ECDsStArchiveServer, EcDsStStagingDiskServer
Configuration EcDsStStagingMonitorServer, EcCIDtUserProfileGateway, EcloAdServer, EcDsStFtpDisServer, EcDsStIngestFtpServer,

A\

EclnPolling, EclnRegMgr, EclnGran
> tlacs03, t1dps01, tlacg0l, t1drgOl, t1linsO1
EDG Client
> ESDT: TBD
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4. Machine-to-Machine Gateway 6A

Test Procedure No.: 6A08000

Ticket Version: TBD Date Executed: Test Conductor:

different spatia types (Gpolygon and bounding rectangle). Use the generic spatial coverage
attribute to request that the spatial coverage of each granule be included in the search result.

Verify the following:

1. The search is returns the correct result.

2. The correct spatial coverage is included for each granule, corresponding to the type of its
gpatial attribute.

3. The various search limits are enforced and search truncation is correctly reported to the client.

Title Machine-to-Machine Gateway
Objective | The purpose of this test is to verify SIPS ability to reprocess data externally to ECS via a reliable, high-speed gateway that provides search and
order capabilities.
This test verifies MTMGW server which provides an automated inventory search, product request, and integrated search and order capability.
The ability of SDSRV to accept inventory searches and product requests from the MTMGW and to return search results to the MTMGW is
verified. Also verified by this test is the ability of MSS to store SIPS order identification data in its order tracking database to prevent
redundant orders and allow operators to view SIPS order status. This test also makes sure that DM S provides type information for qualifying
metadata specified in a SIPS search request.
Criteria Mapping
Ticket 1D | critera| criteri | criteri Criteria Text Test Steps
1D a a
Key | Type
RM_6A 05 |10 FC | Demonstrate the authentication by the MTMGW. Verify that commands cannot be submitted
except via ssh after the client has been authorized for use of the MTMGW.
RM_6A 05 |20 FC Submit a number of concurrent search requests and specify various combinations of ECS core
and product specific attributes for inclusion in the result. Verify the following:
Requests are processed concurrently as long as fewer than the configured maximum are in
progress
Requests are rejected with the appropriate error indication if the configured maximum is
exceeded
The results of the searches are correct
RM_6A 05 |25 FC Submit search requests that include a spatial search criterion and span collections using two
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RM_6A_05

30

FC

Use several user accounts that are configured differently to submit product orders for one and
severa granules based on:

1. ECSgranule UR;

2. ESDT short name, version, and ECS granule ID;

3. ESDT short name, version, and local granule ID.
Verify the following:

1. The correct order tracking information is created
2. The correct User ID is used for the acquire

3. The correct distribution priority is assigned

4. Contact and shipping information is correctly extracted from the product request and user
profile

5. Distribution options are correctly extracted from the product request and used in the acquire
6. The external request ID can be displayed in the MSS GUI
7. The order ID is returned to the external client

RM_6A_05

40

FC

Submit product orders for BROWSE, QA, and PH granules associated with one and several
granules specified via:

1. ECSgranule UR;

2. ESDT short name, version, and ECS granule ID;

3. ESDT short name, version, and local granule ID.

Verify the following:

The correct granules are being acquired

The correct order tracking information is created

The correct User ID is used for the acquire

The correct distribution priority is assigned

Contact and shipping information is correctly extracted from the product request
Distribution options are correctly extracted from the product request and used in the acquire
The external request ID can be displayed in the MSS GUI

The order ID is returned to the external client

©NoO A WDNE

RM_6A_05

50

FC

Combine searches and orders into integrated search & product requests. Verify the following:
1. The integrated requests are processed successfully as long the search results are below the
configured granule and size limits

2. Theintegrated requests are rejected with the correct error if the search result exceeds the
configured granule or size limit or SDSRV limit

RM_6A_05

60

FC

Combine searches, product requests, and integrated search and product requests into a concurrent
workload coming from at least two different simulated clients. Verify that the gateway
successfully processes the requests concurrently and returns the responses to the correct clients.

A-9
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RM _6A 05 | 70 FC | Demonstrate the start-up, monitoring, and shut-down of the MTMGW server via the system
console.

RM_6A 05 |80 FC | Demonstrate that multiple instances of the MTMGW can co-exist in the same modes on the same
and different platforms.

RM_6A 05 |90 FC | Demonstrate that instances of the MTMGW can co-exist in multiple modes on the same and
different platforms.

RM_6A 05 |100 FC | Veify that the gateway logs message receipt and sending, errors, and start-up and shut-down in
accordance with the requirements

RM_6A_05 | 110 FC | Demonstrate the handling of syntax errors in the submitted request.

RM_6A_05 | 120 FC | Demonstrate the handling of a fault in the communication with the external client.

RM_6A_05 | 130 FC | Demonstrate the Fault Handling and Recovery of the Gateway interfaces with the ECS services it
uses, namely, handling of faults in:
1. User Profile Server
2. Order Tracking Server
3. SDSRV Server
4. Data Dictionary Server
5. Registry Server

RM_6A 05 (140 FC [ Interrupt the gateway or the gateway-to-external client communication while it is processing an

integrated search and product request using an external request ID. Resubmit the request with the
same external request ID and verify the following:

1. the request is redone if the product order was not yet submitted to ECS
2. therequest is not redone if the product order was already submitted to ECS

Test Information

A-10
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Test Input « Concurrent search requests
e Product order for granules based on ECS granule UR, ESDT short name, version, ECS granule ID, and local granule ID

Test Output »  Order tracking output includes the User ID
e User ID for the acquire

» Distribution priority

» Contact and shipping information

e Media distribution options

o Externa request ID

* Order ID to the external client

Data Set Name Path Name Description
TDB TDB TDB
Test « All machines, an external client with the ssh client on it

Configuration |« DG, SDSRV, MSSand DMS servers

« All modes (OPS, TS1, TS2, SHARED)

e Search result limit, concurrent requests limit; default MSS userids for SIPS requests
* A separate MTMGW server can be allocated and configured for each SIPS

» Servers can be limited to supported ESDTs (Landsat ESDTs will not be supported)
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5. ftp Pull Subscriptions

Test Procedure No.: 6A 10050 Ticket Version: Date Executed: Test Conductor:
Title FTP Pull Subscriptions
Objective | Thistest will verify the ability of the Subscription Service to perform actions on behalf of the Client. The purpose
of this test is to prove that the Subscription Service GUI is able to submit subscriptions of two different users that
specify an FTP Pull Acquire as an action. The actions are specified during a subscription request and executed
independently when the specified events are triggered.
This test confirms the capability to:
»  Submit FTP Pull Subscriptions for two different users from the Subscription Service GUI.
» Demonstrate the triggering of the FTP Pull Subscription Actions associated with the submitted subscriptions.
Criteria Mapping
Ticket ID | Criter | Criteri |Criteri Criteria Text Test Steps
a a aType
ID Key
RM_6A 04 FC Using the subscription GUI, submit FTP Pull Subscriptions for two
different users.
RM 6A 04 FC Demonstrate the triggering of the FTP Pull Subscription Actions
- associated with the submitted subscriptions.
Test Information
Test Input Input from the Keyboard to be filled in the Subscription Service GUI
Test Output E-Mail messages

Information display on Registry GUI screen

Data Set Name

Path Name Description

Test

Configuration

t1ins02

The Subscription Service GUI
Ingest requests for an ESDT must be prepared to trigger insert subscription actions.
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6. Attached DPR

Test Procedure No.: 6A09080 | Ticket Version: TBD Date Executed: Test Conductor:
Title Attached DPR (EDC Processing DPR Attached to aDAR)

Objective

This new capability allows users that submit a DAR to specify any higher level processing they want to be performed on the resulting granules.
This test will consist of the following sections :

Section 1:

A) DARs are submitted with attached standing on-demand processing requests for different higher level ASTER products. ASTER L1A is
ingested followed by the standard L1B that match these DARs and two L1A and L1B that does not match any of these DARs.

B) DARs are submitted with attached standing on-demand processing requests for different higher level ASTER products. The standard L1B
is ingested followed by L1A; Several L1A/L1B pairs matching one of the DAR's are ingested.

Section 2:

* One DAR is submitted with attached on -demand processing requests for two different higher level ASTER product.
A) Several L1A are ingested followed by the corresponding standard L1B that match this DAR

B) One L1A and L1B that do not match any of the Submitted DARSs are ingested

C) A non -standard L1B with a DAR id matching the submitted DAR are ingested.

Section 3

* This section Verifies that when allowing DARS to expire, (A) the expiration time period for attached DPRs can be configured separately
from other expiration times (B) After the operator configured time interval for expiring attached DPRs has passed, the state of the
corresponding standing orders are changed to expired (C) An expiration notification is sent to the correct e-mail address and has the
correct contents

Section 4:

This section verifies that A) no e-mail notification is sent to the user by ECS, B) order status is updated correctly, C) An A STER on -demand
request generated from the standing order is not affected by cancellation and D) Ingesting an ASTER granule matching the cancelled request
does not trigger a new on-demand request . Cancelation of a standing on -demand order is done using the MSS GUI.

Section 5:

This section verifies that the user receives an error status when attempting to submit a DAR with an attached DPR when the ODPRM and MSS
Accountability are not up.

Criteria Mapping

Ticket ID

Criteri | Criteri | Criteri Criteria Text Test Steps
a a

a
ID | Key|Type
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RM_6A_07

10

TBD

FC

Submit three DARs with attached standing on-demand processing requests for different higher

level ASTER products. Ingest L1A followed by the standard L1B that match these DARS, such

that one of them matches two L1B; also ingest two L1A & L1B that do not match any of these

DARs. Verify the following:

The ODFRM interface can be used to enter the attached processing requests

The user ID, DAR ID and DAR Expiration were correctly passed in

The standing on-demand processing requests can be viewed in the MSS Accountability GUI

with their DAR ID and DAR Expiration.

The initial states of these orders and requests are “Awaiting DAR Results’.

The user, distribution and other ordering information are correct.

As each L1B granule is ingested, an on-demand processing order & request are initiated for

the matching standing order.

The on-demand processing order information is correct and includes DAR 1D and original

order ID.

An order confirmation e-mail is sent to the correct e-mail address and has the correct

contents.

The state of each standing order after its first on-demand order was generated, is “Awaiting

More DAR Results’.

10. The MSS GUI can filter on standing orders and on the new states “Awaiting DAR Results’
and “Awaiting More DAR Results’.

11. The remaining processing of the on-demand orders is the same as in Release 5B.

12. No on-demand processing orders are generated for the L1A and L1B that do not match any
standing order.

© © N oglr wdhE

RM_6A_07

TBD

FC

Repeat the previous test, but ingest the L1A after the standard L1B that match these DAR have

been ingested. Thistime, ingest several L1A/L1B pairs matching one of the DARs. Verify the

following:

The ODFRM interface can be used to enter the attached processing requests

The user ID, ASTER DAR ID and ASTER DAR Expiration time were correctly passed in

The standing on-demand processing requests can be viewed in the MSS Accountability GUI

with their DAR ID and DAR Expiration.

The initial states of these orders and requests are “Awaiting DAR Results’.

The user, distribution and other ordering information are correct.

As each L1A granule is ingested, an on-demand processing order & request are initiated for

the matching standing order, specifying the corresponding L1B as the input.

The on-demand processing order information is correct and includes DAR 1D and original

order ID.

An order confirmation e-mail is sent to the correct e-mail address and has the correct

contents.

The state of the standing order after the first on-demand order was generated, is “ Awaiting

More DAR Results’.

0. The remaining processing of the on-demand orders is the same as in Release 5B.

1. No on-demand processing orders are generated for the L1A and L1B that do not match any
standing order.

BRE © © N ouk wWdhE
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RM_6A_07

20

TBD

FC

Submit one DAR with attached standing on-demand processing requests for two different higher
level ASTER products . Ingest several L1A followed by the corresponding standard L1B that
match this DAR. Also ingest one L1A and L1B that do not match any of the submitted DARs.
Also ingest a non-standard L1B with a DAR id matching the submitted DAR. Verify the
following:

RE © © N ouk wWdhE

0.
1.

The ODFRM interface can be used to enter the attached processing requests

The user ID, ASTER DAR ID and ASTER DAR Expiration time were correctly passed in
The MSS GUI can be used to filter on the standing on-demand processing requests, and they
can be viewed with their DAR ID and DAR Expiration Time.

The initial state of each order and request are “Awaiting DAR Results’.

The user, distribution and other ordering information are correct.

As each L1B granule is ingested, the on-demand processing order & request are initiated for
the matching standing order, specifying the corresponding L1B as the input.

The on-demand processing order information is correct and includes DAR 1D and original
order ID.

An order confirmation e-mail is sent to the correct e-mail address and has the correct
contents.

The state of the standing order after the first on-demand order was generated, is “ Awaiting
More DAR Results’.

The remaining processing of the on-demand orders is the same as in Release 5B.

No on-demand processing orders are generated for the L1A and L1B that do not match any
standing order, nor for the non-standard L1B.

RM_6A_07

30

TBD

FC

A
1.
2.
3
4
5

[low two of the DARS to expire. Verify the following:

The expiration time period for attached DPRs can be configured separately from other
expiration times .

After the operator configured time interval for expiring attached DPRs has passed, the state of
the corresponding standing orders are changed to expired.

. An expiration notification is sent to the correct e-mail address and has the correct contents.

Ingesting a matching L1B/L1A pair will not lead to the generation of an on-demand
processing request.

. After the operator configured time interval for removing expired orders has passed, the

standing orders are removed from the Planning database.

RM_6A_07

40

TBD

FC

Usethe MSS GUI to cancel a standing on-demand order. Verity the following:

No e-mail notification is sent to the user by ECS
The order statusis updated correctly

An ASTER on-demand request generated from the standing order is not affected by the
cancellation

Ingesting an ASTER granule matching the cancelled request does not trigger a new on-
demand request

RM_6A_07

50

TBD

FC

Submit the attached DPR referenced in the earlier criteriadirectly viathe ODFRM screens that
permit auser to log in and enter an existing DAR ID and DAR expiration time. Verify that the
same standing on-demand processing orders are generated.
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RM 6A 07| 60 |T1TBD [EC |Attempttosubmit aDAR with an attached DPR when the ODPRM isnot up. Verify that the
user receives an error status after retries failed.
RM_6A_07 | 70 |TBD |EC | Attempt to submit aDAR with an attached DPR when the MSS Accountability Server is not up.
Verify that the user receives an error status after retries failed.
Test Information
Test Input  L1A/B Data Sets
*  DAR requests through DART
Test Output e Order status

 E-mail notifications

Data Set Name Path Name Description
TBD TBD TBD
Test Hardware: tlpls02, t1spsO2,t1aisOl, tlacs02, tldrg0l, t1ins01, t1ins02, tlicgOl, tlacgOl

Configuration

Servers. PLANG, SDSRV, SBSRV, ADSRV, INGEST
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7. Ingest 6A Data Type

Test Procedure No.: 6A10070 | Ticket Version: TBD Date Executed: Test Conductor:

Title

Ingest 6A Data Type (Landsat 7 MOC Data Ingest and Archive)

Objective

This test case verifies the ability to ingest Landsat 7 engineering data received from the Landsat 7 Missions Operations Center (MOC) via the
electronic (Polling without Delivery Record) interface. A Landsat 7 engineering data file is produced daily to include data for a 24 hr period
from 0Z to 2400Z and has the following file naming convention:

L7YYYYdddENGDAT.Snn

L7 identifies the mission, YYYY identifies the 4 digit year, ddd identifies the day of year (001 to 366). The year and day of year define when
the file was created by the MOC. ENGDAT identifies the type of the data. Snn (nn = 01 to 99) is a sequence number which provides a unique
identifier for each file sent in a day.

The Landsat 7 MOC creates the Landsat 7 engineering data files and places them in the pre-specified polling directory on the MOC's server
outside the MOC firewall. The Ingest MOC polling server will periodically poll this directory for new files. Ingest will ignore files that have
already been ingested. Ingest will identify files detected in the MOC polling directory that do not conform to the naming convention for the
Landsat 7 engineering data files as defined in the ICD, and will log those errors but will not ingest the files. The new files that are detected and
conform to the file naming convention will be pulled via FTP to a staging directory at the ECS DAAC and will be preprocessed. Preprocessing
includes extracting the year and day of year values from the data filename and creating a core metadata file. If any error are detected during
preprocessing, the ingest process ends and the error will be logged. If no errors are detected during preprocessing the data and core metadata
files are sent to the Data Server Subsystem (DSS) for insertion. The Landsat 7 engineering data files are archived and the core metadata files
are used to update the SDSRV database.

The following scenarios will be tested:

Scenario 1: Successfully ingest and archive Landsat 7 engineering data.

Scenario 2: MOC polling server ignores previously ingested Landsat 7 engineering data files.

Scenario 3: MOC polling server identifies files not conforming to the Landsat 7 engineering data file naming convention.

Scenario 4: Unsuccessfully ingest and archive Landsat 7 engineering data, resulting in an “Archive Error” being logged.

Scenario 5: Unsuccessfully ingest and archive Landsat 7 engineering data, resulting in a “Metadata preprocessing error” being logged.
Scenario 6: Unsuccessfully ingest and archive Landsat 7 engineering data, resulting in a “Resource allocation failure” being logged.
Scenario 7: Successfully ingest and archive Landsat 7 engineering data, after a failure and recovery of the EclnGran Ingest server.

Scenario 8: Successfully ingest and archive Landsat 7 engineering data, after a failure and recovery of the EcDsScienceDataServer SDSRV
server.

Scenario 9: Successfully ingest and archive Landsat 7 engineering data, after a failure and recovery of the EcDsStIngestFtpServer STMGT
server.
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Criteria Mapping

Ticket 1D |criteri | criteri | criteri Criteria Text Test Steps
a a a
ID | Key|[Type
RS 6A 06 |10 TBD | FC Demonstrate the ability to receive, archive and inventory Landsat 7 engineering data from the TBD
Landsat 7 MOC.
RS 6A 06 |20 TBD (FC Demonstrate the ability to construct the appropriate granule level metadata: TBD
RangeBeginningDate
RangeBeginningTime
RangeEndingDate
RangeEndingTime
for the file from the file name of the Landsat 7 engineering data file.
RS 6A 06 |30 TBD | FC Demonstrate that Ingest correctly ignores files remaining in the polling directory after the files TBD
have been ingested.
RS 6A_06 |60 TBD | EC | Archive and Inventory Data error conditions - Data Archive Error TBD
RS 6A 06 |70 TBD | EC | Archive and Inventory Data error conditions - Metadata preprocessing error TBD
RS 6A _06 |80 TBD [EC [ Archive and Inventory Data error conditions - Resource allocation failure TBD
RS 6A 06 |90 TBD | EC | Archive and Inventory Data error conditions - Detect filenames not in agreement with filenaming | TBD
standard as defined in the ICD and log the error condition.
RS 6A_06 |100 |TBD [EC | Server Failure & Recovery during Ingest - Ingest Server TBD
RS 6A 06 |110 |TBD |EC Server Failure & Recovery during Ingest - Science Data Server TBD
RS 6A 06 |120 |TBD |EC Server Failure & Recovery during Ingest - Storage Management Server TBD
Test Information
Test Input * 3 L7MOCENG data files for ingest
* 7 L7MOCENG data files (with erroneous filenames) for ingest
Test Output e Ingest GUI Monitor/Control Display

e Archive Directory Listings
e SDSRV Database Queries
* Viewing of the Granule Server Application Logs

Data Set Name

Path Name Description

TBD

TBD TBD
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Test * 6A baselined code

Configuration «  Servers (EcInGUI, EclnPolling, EclnRegqMgr, EcInGran, EcDsStStagingDiskServer, EcDsStIngestFtpServer,
EcDsScienceDataServer, EcDsStArchiveServer, EcloAdServer)

e Hardware (tlicg01, tlacgO1, t1drg0l, tlacs02, tlacs03, t1ins0l1)

e Tools — Unix “tail” command
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8. Distribution Compression

Test Procedure No.: Ticket Version: TBD Date Executed: Test Conductor:
6A 09040
Title Compression and Distribution (gzip, compress)

Objective

This procedure exercises a new capability supported by ECS which allows the compression of data filesin all distribution media types.
Compression will be in either GZIP or UNIX Compressed format. This test verifies that the compression option is correctly processed by
SDSRV, DDIST and STMGT when present in a distribution request and that the compression options are available on all order interfaces and
are correctly passed to DDIST if chosen.

Requests will be made for distribution of compressed files originating from all order interfaces, including EDG originated orders, GDS
originated orders, Subscriptions, On-demand processing orders, ASTER E-mail parser and ECS DAAC-to-DAAC capabilities. Both GZIP and
UNIX Compressed formats will be requested. Either electronic orders (FtpPush and FtpPull) and/or Media orders (8MM, CDRom, DLT, D3)
will be requested, when appropriate. The DDIST GUI will be used to track orders and to verify updated information pertaining to compressed
files. STMGT data base updates pertaining to compression, such as an ESDTs compression factor, will also be verified during this test. Large
orders will be processed, where DDIST rejects the order if it will not fit on the requested media. This request is marked retryable and reassigne
by the operator to a different media type or the compression factor is changed, and the request is resubmitted. Both scenarios will be verified il
this test case.

When compression is requested, both the packing list and the Distribution Notice are updated with information on the compression type, and
instructions on how to uncompress the data. This will be verified for all orders requested during this test. It will also be verified that DDIST
processes the next media on a priority basis.

In addition, once compressed data is distributed, it will be FTPd (electronic distributions) or untarred (media distributions), uncompressed, and
verified that the data compares with the original data. Each media type will be verified.

Criteria Mapping

Ticket 1D | critera| criteri | criteri Criteria Text Test Steps
ID a a
Key | Type
RS 6A 02 FC | Demonstrate successful distribution of data product orders in gzip compressed format for ftp-
- pull, ftp-push, and all supported physical media. Verify that the Distribution Notice indicates the
compression type.
RS 6A 02 FC | Demonstrate successful distribution of data product orders in Unix compressed format for ftp-
- - pull, ftp-push, and all supported physical media. Verify that the Distribution Notice indicates the
compression type.
RS 6A 02 FC Verify that the compression options are available via all order interfaces and are passed correctly
- = to DDIST. This must be verified for the following interfaces:
» EDG originated product orders, including Landsat media orders
* GDS originated product orders
*  Subscriptions
On-demand processing orders
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Test Information

Test Input » Acquire requests from various interfaces requesting distribution of compressed data
» Ingest requests to kickoff Subscriptions
Test Output e Compressed data files
Metadata/Data Set Name Path Name Description
TBD TBD TBF
T est » SDSRV, SBSRV, SDSRV GUI, STMGT GUI, CLS; INS, Ingest,
Configuration . ?ﬁgs’ﬁﬂgof ltJJI.(’jggls,F\;Yachl, tlicg01, t1ins01, t1ins02
« EDG Client
* L70RWRS, AST_EXP, MODO0O0O, Other data types TBD
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9. EDOS Backup

Test Procedure No.: 6A09050 | Ticket Version: TBD Date Executed: Test Conductor:
Title EDOS Backup
Objective | The first objective of this test is to demonstrate the capability to restore LO data that has failed on acquire by ingesting the data from backup

D3 tape received from EDOS. The second objective of the test is to demonstrate the capability to provide backup data from the ECS archive
on D3 tape to EDOS in the event that they would require backup data from our archive resources. Tapes containing EDOS backup data for
use in this test will actually come from EDOS, or be ssimulated in-house. P

A first instance, known as the storage management scenario, assumes that an acquire request for a specific PDS data file has failed. A D3
backup tape has been provided by EDOS containing the missing file. The test verifies that the specific PDS file can be untarred from the D3
tape and restored to the archive by copying it to the AMASS cache. The inventory is not updated in this case. The acquire isthen completed
successfully.

A second instance, known as the ingest scenario, assumes that data has been received from EDOS missing two PDSs. A D3 backup tape is
provided by EDOS containing the two missing PDSs. The tape is untarred and a special Backup Script is run to generate the two missing PDR
and XFR files. The PDS files, PDRs and XFRs are then copied to the EDOS polling directory for ingest. A successful archive message is
returned. A subsequent acquire is accomplished to demonstrate the accessibility of the data.

Backup to EDOS is accomplished through two scenarios based on search and acquire by PDS ID and search and acquire by APID and
observation period. The search and acquires are successfully accomplished. Both tapes have tar formatted data, and the Packing Lists and
Medial Description Files are both in accordance with the EDOS/EGS ICD. In areal life scenario, the tapes would then be mailed to EDOS. All
acquires will use the EDG Client.

Other scripts provided by DSS will also be verified during this test, such as a STMGT script or GUI capability to place the D3 drive offline
(and then back onling), and one provided by SDSRV to map original file names to ECS unique file names. These scripts may be standalone,
or embedded in others used to verify the EDOS backup capability. It should be noted that an AMASS D3 drive is used during EDOS backup
capability verification, rather than the standalone D3 drive (not all sites have a standalone drive). In addition, general D3 distribution
capabilities will be tested in this test case, such as device functions demonstrated through the STMGT GUI, monitoring of requests via the
STMGT/DDIST GUIs, and attempting D3 distribution of a very large file.

Error conditions attempted will include performing requests that use the archive servers when one of the drives is released to perform EDOS
backup capabilities. It will be verified that any pending archive requests will be processed in turn, or when the drive is placed back online.

Criteria Mapping

Ticket 1D

Criteria | Criteri | Criteri Criteria Text Test Steps
ID

a a
Key | Type
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RS 6A_03

FC

Delete or rename a single LO PDS file present in the ECS archive. Verify an error is returned If

the LO PDSis ordered. Assume a request was made to EDOS for backup tape that has been

provided for the PDS containing unreadable file.

Using the STMGT procedure verify the following:

* The data (PDS Physical Media Unit Delivery Record and PDS files) can be untarred from the
tape.

» The unreadable file can be restored by copying the specific file provided on the EDOS tape
to AMASS cache

Verify the PDS that contained the original missing file can be ordered through the EDG client and
that original missing file is present in the distribution.

RS 6A_03

FC

Simulate missing the receipt of two PDSs from EDOS. Perform a tempora search of the LO ESDT
covering the temporal coverage of the missing PDSs to insure they are not present in the search
result set. Assume a request was made to EDOS for a backup tape that has been provided
containing the 2 missing PDSs.
Using the INGEST procedure verify the following:
1. The data (PDS Physical Media Unit Delivery Record and PDS files) can be untarred from the
tape.
2. The missing PDSs can be recovered by:
« copying the specific PDS data files provided on the EDOS tape to the Ingest EDOS
polling directory and
» Executing, for each PDS, the Backup Script that will generate the PDR and XFR files and
copy them to the Ingest EDOS polling directory

Verify the PDSs that were restored are in the results set of atemporal search of the LO ESDT and
can be ordered through the EDG client and that the PDS files are present in the distribution.

RS 6A_03

FC

Assume a DEDS request has been received for 5 level 0 granules based on PDS ID.

Using the VO client, enter a search to identify the corresponding Level 0 granules, and then

submit a single D3 order for the granules. Verify the following:

* The data is formatted on the tape in tar format.

e A Packing List is generated that is correct and meets the specification of the EDOS/EGS ICD

* A Media Description File is generated and included on the tape that is correct and meets the
specification of the EDOSEGS ICD

RS 6A_03

FC

Assume a DEDS request has been received for 5 level O granules based on an APID and an
observation period. The request shall be such that at least two but no more than 5 granules are
being requested.

Using the VO client, enter a search to identify the corresponding Level O granules, and then
submit a single D3 order for the granules. Verify the following:

* The datais formatted on the tape in tar format.

» A Packing List is generated that is correct and meets the specification of the EDOS/EGS ICD

A Media Description File is generated and included on the tape that is correct and meets the
specification of the EDOS/EGS ICD

Test Information
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Test Input 1) D3 backup tapes from EDOS (Actua or Simulated)

2) EDG Client acquire of replaced/restored EDOS data

3) Ingest EDOS Polling of replacement data

4) EDG Client D3 acquire request for level 0 granules based on PDS ID

5) EDG Client D3 acquire request for level 0 granules based on APID and observation period

Test Output 1) Successful archive and search of ingested PDS data or replaced files

2) Successful acquire of replaced/restored EDOS data

3) Successful D3 acquire of granules acquired based on PDS ID including a packing list and media description file

4) Successful D3 acquire of granules acquired based on APID and observation period including a packing list and media description

file
Data Set Name Path Name Description
TBD TBD TBD
Test 6) Standard PV C Configuration — All Servers Running to include STMGT GUI, DDIST GUI, EDG Client

Configuration |7y spsrv, DDIST, STMGT, DMS (VO to ECS Gateway)
8) tlacs03, t1dpsOl, tlacg0l, t1drg0l, tlicg0l, t1ins01, t1ins02
Data available in archive: PDS L0 Data Products (specific ESDT TBD)
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10. IGS Tape Ingest

Test Procedure No.: 6A09000 | Ticket Version: TBD Date Executed: Test Conductor:

Title

IGS Tape Ingest (Landsat 7 1GS (Browse Data and Metadata) 8mm Ingest and Archive)

Objective

This test case verifies the ability to ingest Landsat 7 (browse data and metadata) received from the Landsat 7 International Ground Stations
(IGS's) on 8mm tape. The ECS will only serve as a catalog for the IGS metadata and archive for the IGS browse data. The metadata which
accompanies the browse data on the 8mm tape may have been ingested earlier using the L7 IGS to ECS electronic interface (Polling interface).
In this case the metadata that accompanies the browse data will replace the existing metadata in the Science Data Server (SDSRV) database. All
metadata files will be of type Metadatal (M0) which represents the combined Format 1 (F1) and Format 2 (F2) Landsat 7 data format.

To ingest data from 8mm tape, the tape is placed in the appropriate 8mm Tape Stacker device. The Media Ingest function on the Ingest GUI
is then used to start the 8mm tape ingest process. The Physical Media Product Delivery Record (PMPDR) tar file is copied to a staging disk
directory and untarred. The PMPDR is evaluated and if an error is detected a Physical Media Product Delivery Record Discrepancy
(PMPDRD) is generated and sent to the IGS and the ingest process ends. The operator is notified of the results of the ingest operation. If no
errors are detected in the PMPDR the ingest proceeds by copying al of the browse data and metadata files to the staging directory. Each
Landsat 7 subinterval (1 metadata file and from 1 to 37 browse data files) is preprocessed. During preprocessing Ingest will verify that all
expected files (identified in PMPDR) exist on the tape and then extract the appropriate core metadata. If an error is detected during
preprocessing a Physical Media Production Acceptance Natification (PMPAN) is generated and sent to the IGS and the ingest process ends. |If
no errors are detected the subintervals are sent to the Data Server Subsystem (DSS) for insertion. The browse data files are archived and the
metadata files are used to update the SDSRV database. At this time the SDSRV will compare the following metadata attributes of a subinterval
being ingested from 8mm tape to existing subinterval metadata already in its' database when making the decision to replace or not to replace
existing metadata: STATION_ID, STARTING_PATH and SUBINTERVAL_START_TIME. These metadata attributes must be identical for
replacement to occur. After all subintervals have been successfully inserted a PMPAN is generated and sent to the IGS.
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Objective

The following scenarios will be tested:

(cont’d)
Scenario 1. Successfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape with metadata replacement.
Scenario 2: Successfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape without metadata replacement.
Scenario 3: Unsuccessfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, resulting in an “Archive Error” being
reported in the PMPAN.
Scenario 4. Unsuccessfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, resulting in a “Post-transfer File Size
check failure” being reported in the PMPAN.
Scenario 5: Unsuccessfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, resulting in a “Metadata preprocesing
error” being reported in the PMPAN.
Scenario 6: Unsuccessfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, resulting in an “Incorrect Number of
Metadata Files’ being reported in the PMPAN.
Scenario 7: Unsuccessfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, resulting in an “All File Groups/Files
not found” being reported in the PMPAN.
Scenario 8: Successfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, after a failure and recovery of the
EcInGran Ingest server.
Scenario 9: Successfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, after a failure and recovery of the
EcDsScienceDataServer SDSRV server.
Scenario 10: Successfully ingest and archive Landsat 7 (browse data and metadata) from 8mm tape, after a failure and recovery of the
EcDsStArchiveServer STMGT server.
Criteria Mapping
Ticket 1D | criteri | criteri | criteri Criteria Text Test Steps
a a a
ID | Key|Type
EN_6A 01 | 1684 | TBD | FC | Archive & inventory IGS Metadata (MO format) / Browse tape data from 8 mm tape. TBD
EN_6A 01 |1685 | TBD |FC Demonstrate the ability to insert metadata and browse for the case in which the metadata has been | TBD
previously inserted, so that the existing metadata is replaced with the metadata accompanying the
browse file.
EN 6A 01 | 1686 | TBD |PC Demonstrate the capability to ingest 60 Gbytes of metadata/browse data included on 16 different | TBD
tapes once per month.
EN_6A 01 | 1687 | TBD |EC | Archive & inventory IGS Metadata / Browse tape data error conditions - Data Archive Error TBD
EN_6A 01 | 1688 | TBD | EC | Archive & inventory IGS Metadata / Browse tape data error conditions - Post-transfer File size TBD
check failure
EN_6A 01 | 1689 | TBD | EC | Archive & inventory IGS Metadata / Browse tape data error conditions - Metadata preprocessing | TBD
error
EN_6A 01 | 1690 | TBD |EC | Archive & inventory IGS Metadata / Browse tape data error conditions - Incorrect Number of TBD

Browse or Metadata Files

A-26 409-CD-600-001



EN_6A 01 | 1691 | TBD | EC | Archive & inventory IGS Metadata / Browse tape data error conditions - All File Groups/Files not | TBD
found
EN_6A 01 |1692 | TBD |EC Server Failure & Recovery during Ingest - Ingest Server TBD
EN 6A 01 | 1693 [ TBD |EC Server Failure & Recovery during Ingest - Science Data Server TBD
EN 6A 01 |1694 | TBD |EC Server Failure & Recovery during Ingest - Storage Management Server TBD
Test Information
Test Input * 1 PDR for ingest, containing 2 granules of L71GS data (metadata only)
e 2 8mm tapes for ingest, each containing 2 granules of L7IGS data (browse and metadata) and a PMPDR
e 1 8mm tapes for ingest, each containing 1 granule of L7IGS data (browse and metadata) and a PMPDR
* 3 8mm tapes for ingest, each containing 1 granule of L71GS data (browse and metadata) and a bad PMPDR
« 1 8mm tape for ingest, containing 1 bad granule of L7IGS data (browse and bad metadata) and a PMPDR
Test Output e Ingest GUI Monitor/Control Display
» Archive Directory Listings
» SDSRV Database Queries
*  PMPAN messages
Data Set Name Path Name Description
TBD TBD TBD
Test _ * 6A baselined code
Configuration «  Servers (EcInGUI, EclinPolling, EclnRegMgr, EclnGran, EcDsStStagingDiskServer, EcDsStIngestFtpServer, ECDsSt8MM Server,

EcDsScienceDataServer, ECDsStArchiveServer, EcloAdServer)
Hardware (t1licg01, tlacgO1, t1drg0l, t1dps0l, tlacs02, t1acs03, t1ins0l1)
Tools — Netscape E-mail
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11. Multi-host Scheduling

Test Procedure No.: Ticket Version: TBD Date Executed: Test Conductor:
6A 10030
Title Multi-Host Scheduling (of MediaIngest & Distribution)

Objective

The objective of this test is to demonstrate the capability of the system to support multiple host (2) configurations of hard media devices and
electronic media (FTP Push). Operations will be concurrent between hosts using the same media devices for 8mm, DLT, CD-ROM, and FTP
Push. The STMGT GUI and DDIST GUI will be used to monitor media progress and devices.

8mm device functions will be demonstrated through the Storage Management GUI for such functions as mount and dismount, and taking the
device on and off-line without disturbing the actual server, and for mounting requests and devices.

Server functions will be demonstrated through HP Openview to show that multiple instances of the 8mm, FTP Push, and FTP Pull servers can
be started , shutdown, and monitored independently. This includes the capability of the servers to coexist in multiple modes on the same
platform and 8mm devices transferred from an 8mm server on one mode to a device manager in another mode.

Warm and cold restart capability will be demonstrated for each of the servers.

Finally, error handling capabilities will be demonstrated for recovery of a distribution request based on a retriable device error for each media
type. Fail-over of platforms will be tested for server functionality by reassigning media to a new platform and accomplishing an acquire.

Note: Additional Media Type Test (RS_6A_01) must be executed before this test is executed.
Note: Thistest must be executed in the PV C and will require two modes.

Criteria Mapping

Ticket 1D | critera| criteri | criteri Criteria Text Test Steps
1D a a
Key | Type
RS 6A 04 |10 FC Submit a sutficient number of media orders to engage all media devices. Demonstrate the
- scheduling of concurrent media orders to devices supporting the same media type, but that are
attached to different hosts. This test needs to cover the following ECS media types:
* 8mm
e DLT
« CD-ROM
 FTP Push
RS 6A 04 |20 FC Demonstrate the device management functions for 8mm tape (mount, un-mount, taking device
- off-line / on-line). [Note: Regression test -- Device management functions for CD-ROM and DLT
are covered in RS 6A_01]
RS 6A 04 |30 FC Monitor the progress of FTP Push operations via the STMGT GUI.
RS 6A 04 |40 FC Demonstrate the correct operation of STMGT GUI tunctions for monitoring requests and devices.
[Note: Regression test]
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RS 6A_04

50

FC

Demonstrate the start-up, monitoring via HP/OV, and shut-down of the 8mm, FTP Push and FTP
Pull servers. Verify that the multiple instances of each device manager are correctly identified on
the HP/OV monitoring display and can be shut-down independently. [Note: Regression test -- the
same functions for CD-ROM and DLT are covered in RS_6A_01]

RS 6A_04

60

FC

Demonstrate that Instances of the 8mm server and ftp push server can co-exist in multiple modes
on the same platform. Verify that 8mm devices can be transferred from a 8mm server in one
mode to the device manager on the same platform, but operating in a different mode. [Note:
Regression test -- the same functions for CD-ROM and DLT are covered in RS 6A_01]

RS 6A_04

70

EC

Demonstrate warm and cold restart for the 8mm, FTP Push and FTP Pull servers. Demonstrate the
recovery of a distribution request affected by a retriable fault in any of these servers. [Note:
Regression test -- the same functions for CD-ROM and DLT are covered in RS 6A_01]

RS 6A 04

80

EC

Demonstrate error handling for and recovery from 8mm device and media errors. Demonstrate
the recovery of a distribution request affected by a retriable 8mm device error. [Note: Regression
test -- the same functions for CD-ROM and DLT are covered in RS 6A 01]

RS 6A_04

90

EC

Demonstrate error handling for and recovery from FTP Push errors. Demonstrate the recovery of
a distribution request affected by a retriable FTP Push error. [Note: Regression test -- the same
functions for CD-ROM and DLT are covered in RS 6A_01].

RS 6A_04

100

EC

Demonstrate error handling for and recovery from FTP Pull errors. Demonstrate the recovery of
a distribution request affected by a retriable FTP Pull error. [Note: Regression test -- the same
functions for CD-ROM and DLT are covered in RS 6A_01].

RS 6A 04

110

EC

Demonstrate fall-over for media devices: Bring down one of the Distribution platforms and
attach its 8mm, DLT, and CD-ROM devices to the other platform. Bring up the associated ECS
servers for each device and demonstrate resumption of the distribution function and the use of the
devices newly attached to this platform.

Test Information
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Test Input

6) Media election and acquire requests
7) STMGT GUI requests and device status requests
8) STMGT GUI change device requests

Test Output

6) CD-ROM concurrent data acquires from different hosts successfully written to disk

7) DLT concurrent data acquires from different hosts successfully written to tape

8) 8mm concurrent data acquires from different hosts and modes successfully written to tape

9) FTP Push concurrent data acquires from different hosts and modes

10) 8mm device management functions via the Storage Management GUI

11) 8mm startup, shutdown, and monitoring via the HP/OV

12) FTP Push startup, shutdown, and monitoring via the HP/OV

13) FTP Pull startup, shutdown, and monitoring via the HP/OV

14) 8mm device error output as reported by server logs and DDIST GUI

15) FTP Pull and FTP Push error handling and recovery as reported by server logs and DDIST GUI

16) Fail over and resumption of 8mm, DLT, and CD-ROM functions from one distribution platform to another during a distribution
function

Data Set Name Path Name Description

TBD

TBD TBD

Test
Configuration

9) Standard PVC Configuration — All Servers Running to include STMGT GUI, DDIST GUI, EDG Client
10) 2 Modes will be required

11) 2 Media hosts will be required

12) SDSRV, DDIST, STMGT, DMS (VO to ECS Gateway), CLS

13) pOacs03, pOwkg0l, p0disOl, pOacg0l, pOdrgOl, pOdis02

14) Data available in archive: AST_L1A and AST_L 1B, Landsat 7 Calibration Data (L 7CPF)
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12. Reprocessing

Test Procedure No.: 6A09020 | Ticket Version: Date Executed: Test Conductor:
<RM_6A_01B>
Title Reprocessing
Objective | Reprocessing supports the regeneration of products that have been previously produced and archived. The upgraded products will be archived

in addition to the versions that were previously archived. There are two concepts associated with reprocessing. The first concept is when a
product has been produced from a PGE that has been run in the past and for some unspecified reason, the PGE needs to be run again to
reproduce the same exact outputs. The second concept is when a PGE has been run in the past over a given time period or set of data and the
PGE has been improved (software or static inputs) by the IT. Reprocessing provides the capability to run that new PGE over the same time
period/data set. This test focuses on the second concept of Reprocessing which supports updates of PGE software, regeneration of DPRS, data
versioning, routine processing and the ability to maintain independent queues for processing and reprocessing DPR types created via planning.

This test will do the following:

» Demonstrate that the existing data granules can be reprocessed while at the same time supporting first time processing of new data granules
using the same PGE.

» Demonstrate that out of the reprocessing DPRs that are ready to run, DPS can limit the number of reprocessing DPRs allowed to run at a
time by an operator configurable number of reprocessing DPRs.

« Demonstrate that DPS reserves an operator configurable number of reprocessing DPRs and routine processing DPRs to be executed at a
time.

* Demonstrate that the DPS will alow the operator to reconfigure the numbers of reprocessing and first time processing jobs that are alowed
in the system by updating the correct parameters and restarting the processing system components.

» Demonstrate that the DPS will support reprocessing for which the updated PGE can either add granules to the data collection (ESDT) used
by the original processing job, or the updated PGE can add granules to a new version of the data collection.

« Demonstrate that the output products stored under both the new and old versions of the data collection are accessible.

To Reprocess DPRs, the updated PGE will be registered through SSIT and stored in the PDPS database. Once the PLS retrieves the input data
granules from the PDPS database, the SDSRV will be queried for the most up to date data. The predicted output data will then be stored in the
PDPS database as the new version of that PGE. The DPRs will be selected for Reprocessing via the Production Request Editor and each DPR
job will be placed in an independent reprocessing queue. DPRs will be dispatched for processing from either queue against the appropriate
dlot as ajob of that type finishes and the data becomes available.

Criteria Mapping

Ticket ID | criteri | criteri | criteri Criteria Text Test Steps
a a a
ID | Key [Type

RM_6A_01 | 10 [TBD |FC [ show that the reprocessing of existing data granules can occur while at the same time supporting

first time processing of new data granules using the same PGE.
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RM_6A_01 | 20 [TBD |FC [ Show that the processing system can limit the number of reprocessing DPRs that are allowed to
run at a time (from those reprocessing DPRs that are ready to run) to a operator configurable
number of reprocessing DPRs.

RM_6A_01 | 30 [TBD |FC | Show that the processing system reserves an operator configurable number of reprocessing DPRs
and an operator configurable number of routine processing DPRs to be executed at a time.

RM_6A_01 | 40 [TBD |FC [ show that the processing system will allow the operator to reconfigure the numbers of
reprocessing and first time processing jobs that are allowed in the system by updating the correct
parameters and restarting the processing system components.

RM_6A_01 | 50 [TBD |FC [ Show that the processing system will support reprocessing for which the updated PGE can either
add granules to the data collection (ESDT) used by the original processing job, or the updated
PGE can add granules to a new version of the data collection.

RM 6A 01| 60 |[TBD |FC Run a PGE causing granules to be inserted under the data collection (ESDT) for output products

o associated with that PGE. Simulate a PGE update where the output product is now output to a new
version of the previously referenced data collection. Run the updated PGE and insert granules to
the new version of the data collection. Demonstrate that the output products stored under both
the new and old versions of the data collection are accessible.

Test Information

Test Input * ASTER L1 Data Sets, Synthetic ASTER PGEs

Test Output » ASTER Higher Level Products

Metadata/Data Set Name Path Name Description

TBD TBD TBF

Test Hardware: tlpls02, t1sps02, t1spg0l, tlais0l, tlacs02, t1drg0l, t1lins01, t1lins02

Configuration

Servers.

PRONG, PLANG, SDSRV, SBSRV, ADSRV
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13. Archive Improvements

Test Procedure No: 6A10040 |Ticket Version: TBD Date Executed: Test Conductor:

Title

Archive Improvements

Objective

This test case verifies improvements made to ECS archive processing. Improvements made in the 6A timeframe include Data Access and
Staging Activity Logging, Parallel AMASS 1/0 and Logical Archive ID. Data Access and Staging Activity logs record archive activity
processing and save this information in the stmgt db. SQL commands can be used to recover this information from the db. Parallel AMASS
I/0 includes changing the method in which files are presented to the archive. All files in arequest are written to/from the archive in paralel
rather than one file at a time, as was done previous to 6A code. There is a configurable number of parallel 1/Os that represent the maximum
number of 1/Os that can be performed at one time. If this number is reached, those requests over the maximum will be placed on a queue and
processed in turn. Logical Archive ID alows datato be archived at multiple archive sites over time and still have all of the data available for
retrieval. Thisisthe final installment of software upgrades that complete the separation of the physical location of data in the archive from the
logical location of the data kept in the inventory.

This test will add a new ESDT to verify that no archive location specification is necessary when adding ESDTs from the Science Data Server
GUI. Data will be ingested and acquired for ESDTs that store their data in different archives. Data will be stored on and retrieved from both
primary and backup archives for a given ESDT. The archive location will be changed for a given ESDT, and data stored on and retrieved from
both the old and new locations. Multiple acquires will be requested to verify archive queuing capabilities. At the same time a number of PDPS
processing jobs and Ingest requests will also be performed to further verify queuing, concurrent archive processing and priority processing.

The STMGT GUI will be used to display and monitor queued and active requests. Log files will be examined to verify correct archive
messaging, and to track acquire requests from start to finish. This test will be executed in the PV C since multiple AMASS archives are
desirable.

Server functions will be demonstrated through HP Openview to show that multiple instances for the Archive servers can be

started, shutdown, and monitored independently. This includes warm and cold starts and recovery of archive operations interrupted by
recoverable (communication or nfs timeout or AMASS down) and irrecoverable (UNIX security violation or missing file) errors. It will be
demonstrated that recoverable errors return ‘retriable’ errors, and irrecoverable errors return ‘fatal’ errors. HPOV will also be used to
demonstrate warm and cold start of the SDSRV and DDIST servers and of the STMGT Request Manager.

Criteria Mapping

Ticket 1D | critera| criteri | criteri Criteria Text Test Steps
ID a a
Key | Type
RS 6A 05 (10 FC Demonstrate successtul archiving and retrieval of data products belonging to ESDT that are
allocated to different archives. [Note: Regression testing].
Verify that files for a multi-file granule are processed concurrently.
RS 6A_05 |20 FC

Demonstrate archive back-up functions and use of back-up copies. [Note: Regression testing].

Verify that back-up to a different archive server does not block a thread in the primary archive
server.
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RS 6A_ 05

30

FC

Demonstrate changing the archive alocation of an ESDT. Demonstrate that newly inserted
granules are archived in the new archive location, while existing granules can be retrieved from
the old archive location.

RS 6A_05

FC

Submit a sutficiently high number of product orders to cause queuing (the number of orders that

is needed for this will depend on the number of files that the archive servers are configured to

read concurrently). The orders must include multi-file granules.

Concurrently, cause staging requests to be submitted by processing jobs and ingest requests to be

subm|tted Verify the following:
Requests are processed concurrently as long as there are archive server threads available to
handle them

* Reguests are queued for the archive server if their number exceeds the number of concurrent
requests that the servers can handle

* Requests are processed in priority order

e The STMGT GUI can be used to display the queued requests and the progress of archive
copy operations

* Log entries are written as specified in the L4 requirements

The log entries contain sufficient information to permit entries for the same distribution request

to be correlated.

RS 6A_05

50

FC

Dismount an archive tape/Volume Group used for back-up copies via the AMASS Off Line File
System (OLFS). Demonstrate that the tape will be requested if the back-up copy is needed.
Mount the tape/Volume Group and demonstrate that the back-up copy is now available for
retrieval. [Note: Regression testing].

RS 6A_05

60

FC

Demonstrate the start-up, monitoring via HP/OV, and shut-down of the archive servers. Verify
that the multiple instances of each archive server are correctly identified on the HP/OV
monitoring display and can be shut-down independently. [Note: Regression test

RS 6A_05

70

EC

Demonstrate the handling of recoverable and irrecoverable errors that occur during archive copy
operations. An example of a recoverable error is a communication/nfs timeout, or AMASS being
down. Examples of irrecoverable errors are a Unix security violation, or a missing file.
Recoverable errors must return errors classified as retriable; irrecoverable errors must return
errors classified as fatal.

RS 6A_05

80

EC

Demonstrate warm and cold start of DDIST and SDSRV. Cold start should clean up any
resources and threads used on behalf of the cold-started server; warm start should result in the
server correctly reconnecting with its previously submitted STMGT requests.

RS 6A_05

0

EC

Demonstrate warm and cold start of STMGT Archive Server and STMGT Request Manager.

Test |nformation
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Test Input

Archive store requests originated from INGEST or PDPS

Archive retrieval requests originated from PDPS or the EDG Client
Query Requests originated from the EDG Client:

Add ESDT Request originated from the SDSRV GUI
Dismount/Mount of archive tape/volume group

Test Output

YV V V V VIVVVVYYVY

>

Correct storage of data in the archive

Correct retrieval of data from the archive

SDSRV Inventory Database query results

Data staged to the requested Push or Pull destinations
ESDT added as expected

Correct archive messaging written to the logs

M etadata/Data Set Name Path Name

Description

TBD

TBD

TBF

Test Configuration

A\

EcSbSubServer, EcDsScienceDataServer, EcDsDistributionServer, EcDsStPullMonitorServer, EcDsStArchiveServer,
EcDsStStagingDiskServer EcDsStStagingMonitorServer, ECCIDtUserProfileGateway, ECPISubMgr,
EcDpPrJobMgmt,EcDpPrDel etion,EcloAdServer, EcDsStFtpDisServer, EcDsStIngestFtpServer, EclnPolling, EclnRegMgr,

EclnGran, EcCsEmailParser,

t1ins02, t1acs03, t1dps01, tlacgOl, t1drg0l, t1ins01, t1plsOl, t1ais03, t1pls02, t1sps02, t1spg0l, tlais0l

EDG Client
ESDT: TBD
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14. Ingest Database Data Type Verification

Test Procedure No.:
6A10080

Ticket Version: TBD Date Executed: Test Conductor:

Title Ingest Database Data Type Verification
Objective | This test case shows that the Ingest database contains the necessary 6A data type information. The following database parameters will be
checked: DataType, VersionIlD and FileTypeTemplateKey. ISQL commands will be used to query the InDataTypeTemplate table of the
Ingest Database. The Database parameter values returned by the queries will be compared to information provided in the appropriate ICD. It
should be noted that this test case does not involve ingest of any data.
Criteria Mapping
Ticket 1D | criteri | criteri | criteri Criteria Text Test Steps
a a a
ID | Key[Type
RS 6A 06 |40 TBD | FC Inspect the INS database to confirm that all the data types listed for 6A for the following TBD
interfaces have the correct entry information:
a) GLAS
b) EMOS History Files
For GLAS data types, Compare SIPS ICD to check DataType, VersionlD and
FileTypeTemplateKey in InDataTypeTemplate table. FileTypeTemplateKey should be "SIPS" if
provider is required to provide InputPointer in metadata otherwise it should be "NON_STD _
SIPS'.
For EMOS History Files, check DataType in InDataTypeTemplate table against EMOS ICD
Test Information
Test Input e ISQL commands applied to the InDataTypeTemplate table in the Ingest Database
 “ICD between ECS and TBD” (Document number TBD)
*  “ICD between ECS and SIPS Volume TBD” (Document number 423-41-57-TBD)
Test Output * Ingest Database query results
EMOS HISTORY DATA
Data Type Data Type Data Type Data Type
TBD TBD TBD TBD
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SIPS GLAS DATA

Data Type Version 1D FileTypeTemplateKe Data Type Version ID FileTypeTemplateK ey
y
TBD TBD TBD TBD TBD TBD

Test Configuration

6A baselined code and 6A baselined Ingest Database

Sybase
Hardware (tlicg0l)
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Appendix B. Primavera Schedule Listing

The Primavera (P3) Schedule for the Release 6A Test Program is attached

B-1 409-CD-600-001



Activity

Activity
Description

SVMGT6A025 Develop Test Plan Draft (DID 409)
SVMGT6A030 Review 6A Tickets

SVACT6A200 Planning of 6A Test Procedures
SVACT6A800 Update Test Summaries

SVMGT6A080 Update Test Plan to Final(DID 409)
SVACT6A210 Develop Draft 6A Test Procedures
SVMGT6A250 Procedure Internal Review

SVACT6A220 ESDIS Test Procedure Review & Approval
SVMGT6A110 VATC Release 6A Install & Checkout (2 modes)
SVMGT6A510 6ATRR (B/L at 8/3/00)

SVACT6A230 Release 6A Dry Runs

SVACT6A240 Formal 6A Acceptance Tests
SVMGT6A300 6A CSR (B/L at 12/15/00)

SVMGT6A240 6A Site testing

SVMGT6A245 DID 412 Test Report (30 days after Final SRA)
SVMGT6A900 Drop 6A Complete (SV tie off)
SVACT6A070 6A09030 Additional Media Types - Plan
SVACT6A080 6A09030 Additional Media Types - Update Summary
SVACT6A160 6A09030 Additional Media Types - Dev Draft
SVACT6A900 6A09030 Additional Media Types - Internal Rev
SVACT6A170 6A09030 Additional Media Types - ESDIS Rev
SVACT6A180 6A09030 Additional Media Types - Dry Run
SVACT6A190 6A09030 Additional Media Types - Formal
SVACT6A300 6A10000 VO Gateway Enhance - Plan
SVACT6A820 6A10000 VO Gateway Enhance - Update Summary
SVACT6A310 6A10000 VO Gateway Enhance - Dev Draft
SVACT6A920 6A10000 VO Gateway Enhance - Internal Rev
SVACT6A320 6A10000 VO Gateway Enhance - ESDIS Rev
SVACT6A330 6A10000 VO Gateway Enhance - Dry Run
SVACT6A340 6A10000 VO Gateway Enhance - Formal
SVACT6A400 6A10020 Granule Deletion - Plan
SVACT6A840 6A10020 Granule Deletion - Update Summary
SVACT6A410 6A10020 Granule Deletion - Dev Draft
SVACT6A940 6A10020 Granule Deletion - Internal Rev
SVACT6A420 6A10020 Granule Deletion - ESDIS Rev
SVACT6A430 6A10020 Granule Deletion - Dry Run
SVACT6A440 6A10020 Granule Deletion - Formal
SVACT6A750 6A08000 Machine-to-Machine Gateway - Plan
SVACT6A755 6A08000 Machine-to-Machine Gateway - Update Summ

29NOV99A
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28JANOOA
11FEBOO
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10JANOOA 13MAR0O
01FEBO0 NI/ 13MAR00
4MAR00 /NI 16JUNOO
06APR00 / VNI / 07.UL00
25APR00 /N / 243UL00
170UL00 /Y 01AUG00
| 03AuGOO*
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17AUG00 A 18AUG00
10DEC99A AW 07JANOOA
28JAN00A A/ 31JAN0O
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06APR00 /NBA/ 24APRO0
25APR00 /S 09MAY00
04AUG00 /W8 16AUG00
17AUG00 A 18AUG00
o0a3aN00A AR 173AN00A
28JAN00A A/ 31JANCO
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Activity Activity
D Description L it tiitiiriaiioiiiaiiiio L LL oL L L ot bttt ottt ottt ot it iroitrdtiiiiiriiiioiiis

SVACT6A760 6A08000 Machine-to-Machine Gateway - Dev Draft AMAR00 /NI / 19MAY00
SVACT6A765 6A08000 Machine-to-Machine Gateway - Internl Rev 22MAY00 /N 08JUNOO
SVACT6A770 6A08000 Machine-to-Machine Gateway - ESDIS Rev 093UN00 29/ 233UN0O
SVACT6A780 6A08000 Machine-to-Machine Gateway - Dry Run 04AUG00 /W 16AUG00
SVACT6A790 6A08000 Machine-to-Machine Gateway - Formal 17AUG00 ﬂ 18AUG00
SVACT6A550 6A10050 ftp Pull Subscriptions - Plan 10DECo9A AT |7JANCOA
SVACTB6A552 6A10050 ftp Pull Subscriptions - Update Summary 18JAN00A AN/ 31JAN0CO
SVACT6A560 6A10050 ftp Pull Subscriptions - Dev Draft AMAR00 /NER/ 24APR0OO
SVACT6A970 6A10050 ftp Pull Subscriptions - Internal Review 25APR00 /WY 11MAY00
SVACT6A570 6A10050 ftp Pull Subscriptions - ESDIS Rev 12MAY00 /9 26MAY00
SVACT6A580 6A10050 ftp Pull Subscriptions - Dry Run 04AUG00 /WY 16AUG00
SVACT6A590 6A10050 ftp Pull Subscriptions - Formal 17AUG00 A 18AUG00
SVACT6A174 6A09080 Attached DPR - Plan 115aN00A AW 173ANOOA
SVACT6A173 6A09080 Attached DPR - Update Summary 187aN00A AW 247AN00A
SVACT6A175 6A09080 Attached DPR - Dev Draft 4MAR0C0 /SEY/ 05APROO
SVACT6A176 6A09080 Attached DPR - Internal Rev 06APR00 /N 24APR0O0
SVACT6A177 6A09080 Attached DPR - ESDIS Rev 25APR00 /W 09MAY00
SVACT6A178 6A09080 Attached DPR - Dry Run 04AUG00 /W 16AUG00
SVACT6A179 6A09080 Attached DPR - Formal 17AUG00 A 18AUG00
SVACT6A164 6A10070 Ingest 6A Data Type - Plan 043aN00A AW 13AN0OA
SVACT6A163 6A10070 Ingest 6A Data Type - Update Summary 113aN00A AW }73AN00A
SVACT6A165 6A10070 Ingest 6A Data Type - Dev Draft 01MAY00 /N 23MAY00
SVACT6A166 6A10070 Ingest 6A Data Type - Internal Rev 24MAY00 /NI 12JUN0O
SVACT6A167 6A10070 Ingest 6A Data Type - ESDIS Rev 133UN00 /NI 27JUN0O
SVACTEA168 6A10070 Ingest 6A Data Type - Dry Run 30AUG00 /WY 12SEPO0
SVACT6A169 6A10070 Ingest 6A Data Type - Formal 135EP00 A 14SEPOO
SVACT6A250 6A09040 Distribution Compression - Plan 04JANO0A AWV 17JANOOA
SVACT6A810 6A09040 Distribution Compression - Update Summar 28JANOOA A/ 31JANOO
SVACT6A260 6A09040 Distribution Compression - Dev Draft 06APR00 NI/ 28APR0O
SVACT6A910 6A09040 Distribution Compression - Internal Rev 01MAY00 /S 17MAY00
SVACT6A270 6A09040 Distribution Compression - ESDIS Rev 18MAY00 29/ 02JUNOO
SVACT6A280 6A09040 Distribution Compression - Dry Run 17AUG00 /WY 29AUG00
SVACT6A290 6A09040 Distribution Compression - Formal 30AUG00 M 31AUG00
SVACTEA600 6A09050 EDOS Backup - Plan 043AN00A ABW }7JAN0OA
SVACTBA605 6A09050 EDOS Backup - Update Summary 28JAN00A A/ 31JANCO
SVACT6A610 6A09050 EDOS Backup - Dev Draft 4MAR00 /NN 05APRO0
SVACT6A980 6A09050 EDOS Backup - Internal Review 06APR00 /NI 24APR0O0
SVACT6A620 6A09050 EDOS Backup - ESDIS Rev 25APR00 /S 09MAY00
SVACT6A630 6A09050 EDOS Backup - Dry Run 04AUG00 /W8 16AUG00
SVACT6A640 6A09050 EDOS Backup - Formal 17AUG00 A 18AUG00
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Activity Activity
D Description LI AL AL LA AL AP LALLM MLAL A AR LA LA LALLM AN LN AL A AL/ AL AR AL AN LA A A LA LN

SVACT6A450 6A09000 IGS Tape Ingest - Plan 103an00A XX 1dsANOOA
SVACT6A452 6A09000 IGS Tape Ingest - Update Summary 113an00A X 113AN00A
SVACT6A460 6A09000 IGS Tape Ingest - Dev Draft 4MAR00 /NI 05APR00
SVACT6A950 6A09000 IGS Tape Ingest - Internal Review 06APR00 /N 24APR00
SVACT6A470 6A09000 IGS Tape Ingest - ESDIS Review 25APR00 w 09MAY00
SVACT6A480 6A09000 IGS Tape Ingest - Dry Run 04AUG00 /W 16AUG00
SVACT6A490 6A09000 IGS Tape Ingest - Formal 17AU600 A 18AUG00
SVACT6A650 6A10030 Multi-host Scheduling - Plan 04JAN00A AW 14IANOOA
SVACT6A655 6A10030 Multi-host Scheduling - Update Summary 173AN00A AW|21IANO0A
SVACT6A660 6A10030 Multi-host Scheduling - Dev Draft 01MAY00 /NEN/ 23MAY00
SVACT6A990 6A10030 Multi-host Scheduling - Internal Review 24MAY00 /NI 12JUN0O
SVACT6A670 6A10030 Multi-host Scheduling - ESDIS Rev 133JUN00 /Y 27JUNOO
SVACT6A680 6A10030 Multi-host Scheduling - Dry Run 30AUG00 /W 12SEP00
SVACT6A690 6A10030 Multi-host Scheduling - Formal 13SEP00 M 14SEP00
SVACT6A500 6A09020 Reprocessing - Plan 130ECo9A AW 043ANCOA
SVACT6A505 6A09020 Reprocessing - Update Summary 103aN00A A 1hiANoOA
SVACT6A510 6A09020 Reprocessing - Dev Draft 4MAR00 /NI 05APR00
SVACT6A960 6A09020 Reprocessing - Internal Review 06APR00 /NI 24APR0O0O
SVACT6A520 6A09020 Reprocessing - ESDIS Rev 25APR00 /I 09MAY00
SVACT6A530 6A09020 Reprocessing - Dry Run 04AUG00 /W 16AUG00
SVACT6A540 6A09020 Reprocessing - Formal 17AUG00 A 18AUG00
SVACT6A110 Review RS6A05 Archive Improvements Ticket 08DEC99A AW 15DECIPA
SVACT6A850 6A10040 Archive Improvements - Plan 123AN00A AW 8IANOOA
SVACT6A855 6A10040 Archive Improvements - Update Summary 193aN00A AW 253AN00A
SVACT6A860 6A10040 Archive Improvements - Dev Draft 24MAY00 N/ 16JUNOO
SVACT6A865 6A10040 Archive Improvements - Internal Rev 19JUN00 /N 07JUL00
SVACT6A870 6A10040 Archive Improvements - ESDIS Rev 103UL00 /Y 243UL00
SVACT6A880 6A10040 Archive Improvements - Dry Run 135EP00 /W 25SEP0OO
SVACT6A890 6A10040 Archive Improvements - Formal 265EP00 Al 27SEPOD
SVACT6A181 6A10080 Ingest db Data Type Verif. - Plan 123AN00A XK 1JANCOA
SVACT6A183 6A10080 Ingest db Data Type Ver - Update Summary 133AN00A X 1BIANOOA
SVACT6A185 6A10080 Ingest db Data Type Verif. - Dev Draft 4MAR00 NI/ 05APR00
SVACT6A187 6A10080 Ingest db Data Type Verif - Internal Rev 06APR00 /N 24APR0O0
SVACT6A189 6A10080 Ingest db Data Type Verif. - ESDIS Rev 25APR00 /W 09MAY00
SVACT6A191 6A10080 Ingest db Data Type Verif. - Dry Run 04AUG00 /W 16AUG00
SVACT6A193 6A10080 Ingest db Data Type Verif. - Formal 17AUG00 A 18AUG00
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